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=
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Sun 8/2/15

1D Activity ID Task Name Duration Start Finish 2016
3rd Quarter 1st Quarter 3rd Quarter 1st Quarter
Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan
0 LT-0091 SUBSTATIONS CONSTRUCTION SCHEDULE 508 days (Sat 8/1/15 Tue 12/20/16 8/1 ¢ p 12/20
1 MILESTONES 508 days |Sat 8/1/15 Tue 12/20/16 8/1 12/20
2 MIL-100 Notice to Proceed (NTP) 0 days Sat 8/1/15 Sat 8/1/15 ¢ 8/1
3 MIL-110 Project Completion 0 days Tue 12/20/16  Tue 12/20/16 ¢ 12/20
4 SUBSTATIONS 508 days |Sat 8/1/15 Tue 12/20/16 8/1 12/20
5 SANGIN SOUTH SUBSTATION 417 days  [Sat 8/1/15 Tue 9/20/16 8/1 @ 9/20
6 PRE-CONSTRUCTION/ DESIGN SUBMITTALS 79 days Sat 8/1/15 Sun 10/18/15 8/1 P 10/18
7 Pre-Construction Submittals 41 days Sat 8/1/15 Thu 9/10/15 8/1 P—— 9/10
8 Pre-Construction Submittals 26 days Sat 8/1/15 Wed 8/26/15 8/1 Y— 8/26
9 PSUB-100 Environmental Protection Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 | 8/13
10 |PSUB-110 Quality Control Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 | 8/13
11 |PSUB-120 Security Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 | 8/13
12 |PSUB-130 Health and Safety Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 | 8/13
13 |PSUB-140 Project Schedule 13 days Fri 8/14/15 Wed 8/26/15 8/14 g 8/26
14 |PSUB-150 Demolition Plan 13 days Fri 8/14/15 Wed 8/26/15 8/14 gumm 8/26
15 |PSUB-160 Mobilization/Area Use Plan 13 days Fri 8/14/15 Wed 8/26/15 8/14 g 8/26
16 Pre-Construction Submittals Review 27 days Fri 8/14/15 Wed 9/9/15 /14 pr— 9/9
17 |PSUB-170 Review Environmental Protection Plan 14 days  |Fri8/14/15 Thu 8/27/15 8/14 cummm 8/27
18  |PSUB-180 Review Quality Control Plan 14 days  |Fri8/14/15 Thu 8/27/15 8/14 cummm 8/27
19  |PSUB-190 Review Security Plan 14 days  |Fri8/14/15 Thu 8/27/15 8/14 cummm 8/27
20 |PSUB-200 Review Health and Safety Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 Gy 8/27
21 |PSUB-210 Review Project Schedule 14 days Thu 8/27/15 Wed 9/9/15 8/27 o 9/9
22 |PSUB-220 Review Demolition Plan 14 days Thu 8/27/15 Wed 9/9/15 8/27 ummmm 9/9
23 |PSUB-230 Review Mobilization/Area Use Plan 14 days Thu 8/27/15 Wed 9/9/15 8/27 cummm 9/9
24 Pre-Construction Submittals Approval 14 days Fri 8/28/15 Thu 9/10/15 8/28 g 9/10
25  |PSUB-240 Approve Environmental Protection Plan 1day Fri 8/28/15 Fri 8/28/15 8/28  8/28
26 |PSUB-250 Approve Quality Control Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
27 |PSUB-260 Approve Security Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
28 |PSUB-270 Approve Health and Safety Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
29 |PSUB-280 Approve Project Schedule 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10
30  |PSUB-290 Approve Demolition Plan 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10
31 |PSUB-300 Approve Mobilization/Area Use Plan 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10
32 Design Submittals 35 days Sat 8/1/15 Fri 9/4/15 8/1 Y—— 9/4
33 |DSN-100 Submit Design and Calculations 20days  Sat8/1/15 Thu 8/20/15 8/1 | — 8/20
34 |DSN-110 Review Submit Design and Calculations 14 days  |Fri8/21/15 Thu 9/3/15 8/21 cmm_ 9/3
35 |DSN-120 Approve Design and Calculations 1day Fri9/4/15 Fri9/4/15 9/4 | 9/4
36 Procurement 79 days Sat 8/1/15 Sun 10/18/15 8/1 P 10/18
37 Inventory Verification and Procurement Plan 49 days Sat 8/1/15 Fri 9/18/15 8/1 Py 9/18
38 |PRC-100 GFE Inventory Verification 9 days Sat 8/1/15 Sun 8/9/15 8/1 (mmm 8/9
39  |PRC-110 Submit GFE Inventory Verification Report 14 days Mon 8/10/15 Sun 8/23/15 8/10 o 8/23
40  |PRC-120 Approve GFE Inventory Verification Report 1day Mon 8/24/15 Mon 8/24/15 8/24 | 8/24
41 |PRC-130 Submit Procurement Plan for missing and Damaged GFE 10 days Tue 8/25/15 Thu 9/3/15 8/25 g 9/3
42 |PRC-140 Review Procurement Plan for missing and Damaged GFE 14 days Fri 9/4/15 Thu 9/17/15 9/4 ummmm 9/17
43 |PRC-150 Approve Procurement Plan for missing and Damaged GFE 1day Fri 9/18/15 Fri9/18/15 9/18 § 9/18
44 Submittals 49 days Sat 8/1/15 Fri 9/18/15 /1 P— 9/18
45 Government Furnished Equipments (GFE) 0 days Mon 8/24/15  Mon 8/24/15 & 8/24
46 |GSUB-100 GFE 110 kV surge arrestors w/insulating base 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
47  |GSUB-102 GFE 20 kV surge arrestor w/insulating base 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
48  |GSUB-104 GFE Battery Chargers, Batteries and Battery Racks 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
49  |GSUB-106 GFE EMT and GRC Connectors & Couplings, Bushings and Conduit Accessories |0 days Mon 8/24/15 Mon 8/24/15 & 8/24
50 |GSUB-108 GFE Automatic Transfer Switches 630Amp 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
51 |GSUB-110 GFE Automatic Transfer Switches 400Amp 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
52 |GSUB-112 GFE Generator Set Control Panels 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
53 |GSUB-114 GFE Control and Relay Panels 0 days Mon 8/24/15 Mon 8/24/15 ¢ 8/24
54  |GSUB-116 GFE Centrifugal Roof Exhaust Fans 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
55 |GSUB-118 GFE Conductors and Fittings 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
56  |GSUB-120 GFE Anchor Bolts 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
57  |GSUB-122 GFE Grounding Cables and Accessories 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
58 |GSUB-124 GFE Switch Actuator Motors 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
59  |GSUB-126 GFE Generator Circuit Breakers (GCB) 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
60 |GSUB-128 GFE Power Transformers 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
61 |GSUB-130 GFE 20KV Circuit Breakers 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
62 |GSUB-132 GFE 20KV Vertical Circuit Breakers 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
63  |GSUB-134 GFE Generator Set MP220E 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
64  |GSUB-136 GFE Generator Set MP400E 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
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65 |GSUB-138 GFE 110KV Circuit Breakers 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
66 |GSUB-140 GFE Switchgear Assembly, 13.8kV Indoor Unit 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
67 |GSUB-142 GFE Switchgear Assembly, 20kV Outdoor Unit 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
68 |GSUB-144 GFE Current and Potential Transformers 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
69  |GSUB-146 GFE Distribution Transformer 400 KVA 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
70  |GSUB-148 GFE Distribution Transformer 100 KVA 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
71 |GSUB-150 GFE 110 KV Line Traps and Line Tuners 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
72 |GSUB-152 GFE Three Phase Pad Mounted Transformer 300 KVA 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
73 |GSUB-154 GFE Three Phase Pad Mounted Transformer 175 KVA 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
74 |GSUB-156 GFE Coupling Capacitor Voltage Transformers 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
75 |GSUB-158 GFE Current Transformers 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
76  |GSUB-160 GFE Concrete Poles and hardwares 0 days Mon 8/24/15 Mon 8/24/15 ¢ 8/24
77 |GSUB-162 GFE Suspension Insulators 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
78  |GSUB-164 GFE Bus Bars 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
79  |GSUB-166 GFE Aluminum Conductor Wires 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
80 |GSUB-168 GFE Fiberglass Poles and Fittings 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
81 |GSUB-170 GFE Conductor Cables 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
82  |GSUB-172 GFE Capacitor Bank 0 days Mon 8/24/15 Mon 8/24/15 & 8/24
83 Long Lead Items (Missing and Damaged GFE) 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
84  |GSUB-174 13.8 kV surge arrestor w/insulating base 0 days Fri 9/18/15 Fri9/18/15 & 9/18
85 |GSUB-176 Grounding Connection Hardware 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
86 |GSUB-178 110 kV surge arrestors w/insulating base 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
87 |GSUB-180 20 kV surge arrestor w/insulating base 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
88  |GSUB-182 Battery Chargers, Batteries and Battery Racks 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
89  |GSUB-184 EMT and GRC Connectors & Couplings, Bushings and Conduit Accessories 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
90 |GSUB-186 Automatic Transfer Switches 630Amp 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
91 |GSUB-188 Automatic Transfer Switches 400Amp 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
92 |GSUB-190 Generator Set Control Panels 0 days Fri 9/18/15 Fri 9/18/15 ¢ 9/18
93  |GSUB-192 Control and Relay Panels 0 days Fri 9/18/15 Fri9/18/15 & 9/18
94  |GSUB-194 Centrifugal Roof Exhaust Fans 0 days Fri 9/18/15 Fri9/18/15 & 9/18
95 |GSUB-196 Conductors and Fittings 0 days Fri 9/18/15 Fri9/18/15 ¢ 9/18
96 |GSUB-198 Anchor Bolts 0 days Fri 9/18/15 Fri9/18/15 & 9/18
97  |GSUB-200 Grounding Cables and Accessories 0 days Fri 9/18/15 Fri9/18/15 & 9/18
98  |GSUB-202 Switch Actuator Motors 0 days Fri 9/18/15 Fri9/18/15 ¢ 9/18
99  |GSUB-204 Generator Circuit Breakers (GCB) 0 days Fri 9/18/15 Fri9/18/15 & 9/18
100 |GSUB-206 Power Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18
101 |GSUB-208 20KV Circuit Breakers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
102 |GSUB-210 20KV Vertical Circuit Breakers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
103  |GSUB-212 Generator Set MP220E 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
104 |GSUB-214 Generator Set MP400E 0 days Fri 9/18/15 Fri9/18/15 ¢ 9/18
105 |GSUB-216 110KV Circuit Breakers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
106 |GSUB-218 Switchgear Assembly, 13.8kV Indoor Unit 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
107 |GSUB-220 Switchgear Assembly, 20kV Outdoor Unit 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
108 |GSUB-222 Current and Potential Transformers 0 days Fri 9/18/15 Fri 9/18/15 ¢ 9/18
109 |GSUB-224 Distribution Transformer 400 KVA 0 days Fri9/18/15 Fri9/18/15 ¢ 9/18
110 |GSUB-226 Distribution Transformer 100 KVA 0 days Fri 9/18/15 Fri9/18/15 & 9/18
111 |GSUB-228 110 KV Line Traps and Line Tuners 0 days Fri 9/18/15 Fri9/18/15 & 9/18
112 |GSUB-230 Three Phase Pad Mounted Transformer 300 KVA 0 days Fri 9/18/15 Fri9/18/15 & 9/18
113 |GSUB-232 Three Phase Pad Mounted Transformer 175 KVA 0 days Fri 9/18/15 Fri9/18/15 & 9/18
114 |GSUB-234 Coupling Capacitor Voltage Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18
115 |GSUB-236 Current Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18
116 |GSUB-238 Concrete Poles and hardwares 0 days Fri 9/18/15 Fri9/18/15 & 9/18
117 |GSUB-240 Suspension Insulators 0 days Fri 9/18/15 Fri9/18/15 & 9/18
118 |GSUB-242 Bus Bars 0 days Fri 9/18/15 Fri9/18/15 ¢ 9/18
119 |GSUB-244 Aluminum Conductor Wires 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
120 |GSUB-246 Fiberglass Poles and Fittings 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
121 |GSUB-248 Conductor Cables 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
122 |GSUB-250 Capacitor Bank 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
123 Construction Submittals 40 days Sat 8/1/15 Wed 9/9/15 8/1 Y —— 9/9
124 Division 3: Concrete Submittals 30 days Sat 8/1/15 Sun 8/30/15 8/1 Y—— 8/30
125 |CSUB-100 Preformed Expansion Joint Filler 5 days Sat 8/1/15 Wed 8/5/15 8/1 @ 8/5
126 |CSUB-102 Test Report of Existing Soil 7 days Sat 8/1/15 Fri8/7/15 8/1 (mm 8/7
127 |CSUB-104 Test Report Filling Materials 7 days Sat 8/1/15 Fri8/7/15 8/1 [mm 8/7
128 |CSUB-106 Test Report of Backfill Materials 7 days Sat 8/1/15 Fri8/7/15 8/1 (mm 8/7
129 |CSUB-108 Sealant 5 days Sat 8/1/15 Wed 8/5/15 8/1 @ 8/5
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130 |CSUB-110 Waterstops 5 days Sat 8/1/15 Wed 8/5/15 8/1 @ 8/5

131 |CSUB-112 Shop Drawings Reinforcement 7 days Sat 8/1/15 Fri8/7/15 8/1 [mm 8/7

132 |CSUB-114 Reinforcing Steel Certificate 5 days Sat 8/1/15 Wed 8/5/15 8/1 @ 8/5

133 |CSUB-116 Concrete Mix Design 30 days Sat 8/1/15 Sun 8/30/15 8/1 | 8/30

134 |CSUB-118 Portland Cement Quality 5 days Sat 8/1/15 Wed 8/5/15 8/1 [m 8/5

135 |CSUB-120 Air-Entraining Admixtures 30 days Sat 8/1/15 Sun 8/30/15 8/1 [ 8/30

136 |CSUB-122 Liquid Chemical Sealer/Hardener 5 days Sat 8/1/15 Wed 8/5/15 8/1 [m 8/5

137 |CSUB-124 Chemical Admixtures 5 days Sat 8/1/15 Wed 8/5/15 8/1 (@ 8/5

138 |CSUB-126 Mortar Mix Design 30days  Sat8/1/15 Sun 8/30/15 8/1 | — 8/30

139 Division 4: Masonry Submittals 30 days Sat 8/1/15 Sun 8/30/15 8/1 Y— 8/30

140 |CSUB-128 Cold Weather Installation Plan 12 days Sat 8/1/15 Wed 8/12/15 8/1 | 8/12

141 |CSUB-130 Sample- Concrete Masonry Units (CMU) 5 days Sat 8/1/15 Wed 8/5/15 8/1 (@ 8/5

142 |CSUB-132 Grout Mix Design 30 days Sat 8/1/15 Sun 8/30/15 8/1 | 8/30

143 Division 5: Metals 15 days Sat 8/1/15 Sat 8/15/15 8/1 ypum—p 8/15

144 |CSUB-136 Shop primer 5 days Sat 8/1/15 Wed 8/5/15 8/1 @ 8/5

145 |CSUB-138 Shrink Grout 5 days Sat 8/1/15 Wed 8/5/15 8/1 [m 8/5

146 |CSUB-140 Certificates- Bolts, nuts, and washers 5 days Sat 8/1/15 Wed 8/5/15 8/1 [m 8/5

147 |CSUB-142 Fabrication Drawings- Steel Decks 10 days Sat 8/1/15 Mon 8/10/15 8/1 | 8/10

148 |CSUB-144 Steel Deck Units 5 days Sat 8/1/15 Wed 8/5/15 8/1 @ 8/5

149 |CSUB-146 Mechanical Fasteners 5 days Sat 8/1/15 Wed 8/5/15 8/1 @ 8/5

150 |CSUB-148 Joint Sealant Material 5 days Thu 8/6/15 Mon 8/10/15 8/6 @ 8/10

151 |CSUB-150 Welder Qualifications 5 days Thu 8/6/15 Mon 8/10/15 8/6 @ 8/10

152 |CSUB-152 Galvanizing Repair Paint 5 days Thu 8/6/15 Mon 8/10/15 8/6 @ 8/10

153 |CSUB-154 Shop Drawings- Cold Formed Metal Roofing 10 days Thu 8/6/15 Sat 8/15/15 8/6 qumm 8/15

154 |CSUB-156 Cold Formed- Steel Studs, Joists, tracks, bracing, bridging 7 days Thu 8/6/15 Wed 8/12/15 8/6 @ 8/12

155 |CSUB-158 Metal Railing- Shop Drawings Fabrication & Installation 10 days Thu 8/6/15 Sat 8/15/15 8/6 uumm 8/15

156 |CSUB-160 Structural Steel Plates, Shapes, and Bars 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

157 |CSUB-162 Cold-Finished Steel Bars 5 days Thu 8/6/15 Mon 8/10/15 8/6 @ 8/10

158 |CSUB-164 Hot-Rolled Carbon Steel Bars 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

159 |CSUB-166 Steel Pipe 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

160 |CSUB-168 Steel Railings and Handrails 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

161 Division 6: Wood 5 days Thu 8/6/15 Mon 8/10/15 8/6 P 8/10

162 |CSUB-170 Plywood panels 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

163 Division 7: Thermal and Moisture Protection 10 days Thu 8/6/15 Sat 8/15/15 8/6 pm=ig 8/15

164 |CSUB-172 Board Insulation 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

165 |CSUB-174 Metal Roof Panels Data and Certificates 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

166 |CSUB-176 Shop Drawings- Flashing and Sheet Metal 10 days Thu 8/6/15 Sat 8/15/15 8/6 ummm 8/15

167 |CSUB-178 Firestopping Materials 5 days Thu 8/6/15 Mon 8/10/15 8/6 @ 8/10

168 |CSUB-180 Joint Sealants, Primers, Bond Breaker and Backstops 5 days Thu 8/6/15 Mon 8/10/15 8/6 @ 8/10

169 Division 8: Openings 25 days Thu 8/6/15 Sun 8/30/15 8/ p— 8/30

170 |CSUB-182 Shop Drawings- Steel Doors, Frames, Schedule and Accessories 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

171 |CSUB-184 Steel Door and Frames 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

172 |CSUB-186 Steel Door Accessories 5 days Thu 8/6/15 Mon 8/10/15 8/6 @@ 8/10

173 |CSUB-188 Steel Door Weather-stripping 5 days Thu 8/6/15 Mon 8/10/15 8/6 @ 8/10

174 |CSUB-190 Shop Drawings- Overhead Coiling Door 10 days Tue 8/11/15 Thu 8/20/15 8/11 g 8/20

175 |CSUB-192 Shop Drawings- Aluminum Windows 7 days Fri 8/21/15 Thu 8/27/15 8/21 g 8/27

176 |CSUB-194 Aluminum Windows, Hardware, Adhesives and Accessories 5 days Fri 8/21/15 Tue 8/25/15 8/21 gg 8/25

177 |CSUB-196 Shop Drawings- Doors Hardware Schedule 10 days Fri 8/21/15 Sun 8/30/15 8/21 g 8/30

178 |CSUB-198 Doors Hardware 5 days Fri 8/21/15 Tue 8/25/15 8/21 gg 8/25

179 |CSUB-200 Insulating Glass 5 days Fri 8/21/15 Tue 8/25/15 8/21 gg 8/25

180 |CSUB-202 Glazing Accessories 5 days Fri 8/21/15 Tue 8/25/15 8/21 gg 8/25

181 Division 9: Finishing 5 days Fri 8/21/15 Tue 8/25/15 8/21 gug 8/25

182 |CSUB-204 Stucco Proportions and Mixing 5 days Fri 8/21/15 Tue 8/25/15 8/21 gg 8/25

183 |CSUB-206 Paint 5 days Fri 8/21/15 Tue 8/25/15 8/21 gg 8/25

184 |CSUB-208 Paint Color Chart 5 days Fri 8/21/15 Tue 8/25/15 8/21 @@ 8/25

185 |CSUB-210 Epoxy Paint Coatings 5 days Fri 8/21/15 Tue 8/25/15 8/21 gg 8/25

186 Division 10: Specialties 5 days Wed 8/26/15  |Sun 8/30/15 8/26 ymy 8/30

187 |CSUB-212 Fire Extinguishers 5 days Wed 8/26/15 Sun 8/30/15 8/26 gg 8/30

188 Division 23: Heating, Ventilating and Air Conditioning 10 days Wed 8/26/15  |Fri 9/4/15 8/26 pmmmg 9/4

189 |CSUB-220 In-Line Centrifugal Fans 5 days Wed 8/26/15 Sun 8/30/15 8/26 gg 8/30

190 |CSUB-222 Louver 5 days Wed 8/26/15 Sun 8/30/15 8/26 @@ 8/30

191 |CSUB-224 Galvanized Steel Ductwork Materials 5 days Wed 8/26/15 Sun 8/30/15 8/26 gg 8/30

192 |CSUB-226 Flexible Connectors 5 days Wed 8/26/15 Sun 8/30/15 8/26 gg 8/30

193 |CSUB-228 Manual Volume Dampers 5 days Wed 8/26/15 Sun 8/30/15 8/26 gg 8/30

194  |CSUB-230 Electric Unit Heaters 5 days Wed 8/26/15 Sun 8/30/15 8/26 gg 8/30
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195 |CSUB-232 Shop Drawings- Panel boards 5 days Mon 8/31/15 Fri9/4/15 8/31 @@ 9/4

196 Division 26: Electrical 5 days Mon 8/31/15 Fri9/4/15 8/31 pug 9/4

197 |CSUB-234 Receptacles 5 days Mon 8/31/15 Fri9/4/15 8/31 gg 9/4

198 |CSUB-236 Circuit breakers 5 days Mon 8/31/15 Fri9/4/15 8/31 gg 9/4

199 |CSUB-238 Switches 5 days Mon 8/31/15 Fri9/4/15 8/31 @@ 9/4

200 |CSUB-240 Enclosed circuit breakers 5 days Mon 8/31/15 Fri9/4/15 8/31 @@ 9/4

201 |CSUB-242 Motor controllers 5 days Mon 8/31/15 Fri9/4/15 8/31 @@ 9/4

202 |CSUB-244 Fluorescent lighting fixtures 5 days Mon 8/31/15 Fri9/4/15 8/31 gg 9/4

203 |CSUB-246 Emergency Fluorescent Lighting 5 days Mon 8/31/15 Fri 9/4/15 8/31 gg 9/4

204 |CSUB-248 Exit Lighting Fixtures 5 days Mon 8/31/15 Fri9/4/15 8/31 gg 9/4

205 |CSUB-250 Aluminum poles 5 days Mon 8/31/15 Fri9/4/15 8/31 gg 9/4

206 |CSUB-252 Flood Lights 5 days Mon 8/31/15 Fri9/4/15 8/31 @@ 9/4

207 Division 27: Communications 5 days Mon 8/31/15 Fri9/4/15 8/31 gmg 9/4

208 |CSUB-254 Shop Drawings- Telecommunications 5 days Mon 8/31/15 Fri9/4/15 8/31 @@ 9/4

209 Division 32: Exterior Improvements 10 days Mon 8/31/15  Wed 9/9/15 8/31 =ty 9/9

210 |CSUB-256 Smoke Detectors 5 days Mon 8/31/15 Fri9/4/15 8/31 g 9/4

211 |CSUB-258 Shop Drawings- Fence Installation 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

212 |CSUB-260 Fence, Fence Gate Assembly and Hardware 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

213 |CSUB-262 Sample Fabric, Post, Post Caps and Braces 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

214 Division 33: Utilities 5 days Sat 9/5/15 Wed 9/9/15 9/5 g 9/9

215 |CSUB-268 Electrical Conductors 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

216 |CSUB-270 Electrical Bus conductors and fittings 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

217 |CSUB-272 Electrical Insulators 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

218 |CSUB-274 Electrical Grounding conductors and connectors 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

219 |CSUB-276 Electrical Conduits 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

220 |CSUB-278 Electrical Underground Power Cable 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

221  |CSUB-280 Electrical Underground Power Cable Terminations 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

222 |CSUB-282 Electrical Power Fuse Disconnect 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

223 |CSUB-284 Medium voltage cable 5 days Sat 9/5/15 Wed 9/9/15 9/5 @ 9/9

224 |CSUB-286 Medium voltage cable joints 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

225 |CSUB-288 Medium voltage cable terminations 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

226 |CSUB-290 Cable Trays 5 days Sat 9/5/15 Wed 9/9/15 9/5 @@ 9/9

227 Submittals Review 44days  Thu8/6/15 Fri 9/18/15 8/ P— 9/18

228 Long Lead Items (Missing and Damaged GFE) Submittals Review 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

229 |GSUB-252 Review 13.8 kV surge arrestor w/insulating base 0 days Fri 9/18/15 Fri9/18/15 & 9/18

230 |GSUB-254 Review Grounding Connection Hardware 0 days Fri 9/18/15 Fri9/18/15 & 9/18

231 |GSUB-256 Review 110 kV surge arrestors w/insulating base 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

232 |GSUB-258 Review 20 kV surge arrestor w/insulating base 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

233 |GSUB-260 Review Battery Chargers, Batteries and Battery Racks 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

234  |GSUB-262 Review EMT and GRC Connectors & Couplings, Bushings and Conduit Accessor|0 days Fri 9/18/15 Fri 9/18/15 & 9/18

235 |GSUB-264 Review Automatic Transfer Switches 630Amp 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

236 |GSUB-266 Review Automatic Transfer Switches 400Amp 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

237 |GSUB-268 Review Generator Set Control Panels 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

238 |GSUB-270 Review Control and Relay Panels 0 days Fri 9/18/15 Fri 9/18/15 ¢ 9/18

239  |GSUB-272 Review Centrifugal Roof Exhaust Fans 0 days Fri9/18/15 Fri9/18/15 ¢ 9/18

240 |GSUB-274 Review Conductors and Fittings 0 days Fri 9/18/15 Fri9/18/15 & 9/18

241 |GSUB-276 Review Anchor Bolts 0 days Fri 9/18/15 Fri9/18/15 & 9/18

242 |GSUB-278 Review Grounding Cables and Accessories 0 days Fri 9/18/15 Fri9/18/15 & 9/18

243 |GSUB-280 Review Switch Actuator Motors 0 days Fri 9/18/15 Fri9/18/15 & 9/18

244 |GSUB-282 Review Generator Circuit Breakers (GCB) 0 days Fri 9/18/15 Fri9/18/15 ¢ 9/18

245 |GSUB-284 Review Power Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

246 |GSUB-286 Review 20KV Circuit Breakers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

247 |GSUB-288 Review 20KV Vertical Circuit Breakers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

248 |GSUB-290 Review Generator Set MP220E 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

249 |GSUB-292 Review Generator Set MP400E 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

250 |GSUB-294 Review 110KV Circuit Breakers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

251  |GSUB-296 Review Switchgear Assembly, 13.8kV Indoor Unit 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

252 |GSUB-298 Review Switchgear Assembly, 20kV Outdoor Unit 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

253  |GSUB-300 Review Current and Potential Transformers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

254 |GSUB-302 Review Distribution Transformer 400 KVA 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

255 |GSUB-304 Review Distribution Transformer 100 KVA 0 days Fri9/18/15 Fri9/18/15 ¢ 9/18

256 |GSUB-306 Review 110 KV Line Traps and Line Tuners 0 days Fri 9/18/15 Fri9/18/15 & 9/18

257 |GSUB-308 Review Three Phase Pad Mounted Transformer 300 KVA 0 days Fri 9/18/15 Fri9/18/15 & 9/18

258 |GSUB-310 Review Three Phase Pad Mounted Transformer 175 KVA 0 days Fri 9/18/15 Fri9/18/15 & 9/18

259 |GSUB-312 Review Coupling Capacitor Voltage Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18
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260 |GSUB-314 Review Current Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

261 |GSUB-316 Review Concrete Poles and hardwares 0 days Fri 9/18/15 Fri9/18/15 & 9/18

262 |GSUB-318 Review Suspension Insulators 0 days Fri 9/18/15 Fri9/18/15 & 9/18

263 |GSUB-320 Review Bus Bars 0 days Fri 9/18/15 Fri9/18/15 & 9/18

264 |GSUB-322 Review Aluminum Conductor Wires 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

265 |GSUB-324 Review Fiberglass Poles and Fittings 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

266 |GSUB-326 Review Conductor Cables 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

267 |GSUB-328 Review Capacitor Bank 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

268 Construction Submittals Review 42days  Thu8/6/15 Wed 9/16/15 8/¢ p—— 9/16

269 Division 3: Concrete Submittals 32 days Thu 8/6/15 Sun 9/6/15 8/ p— 9/6

270 |CSUB-100 Review Preformed Expansion Joint Filler 7 days Thu 8/6/15 Wed 8/12/15 8/6 g 8/12

271 |CSUB-102 Review Test Report of Existing Soil 7 days Sat 8/8/15 Fri 8/14/15 8/8 g 8/14

272 |CSUB-104 Review Test Report Filling Materials 7 days Sat 8/8/15 Fri 8/14/15 8/8 @ 8/14

273 |CSUB-106 Review Test Report of Backfill Materials 7 days Sat 8/8/15 Fri 8/14/15 8/8 mm 8/14

274 |CSUB-108 Review Sealant 7 days Thu 8/6/15 Wed 8/12/15 8/6 g 8/12

275 |CSUB-110 Review Waterstops 7 days Thu 8/6/15 Wed 8/12/15 8/6 g 8/12

276 |CSUB-112 Review Shop Drawings Reinforcement 7 days Sat 8/8/15 Fri 8/14/15 8/8 g 8/14

277 |CSUB-114 Review Reinforcing Steel Certificate 7 days Thu 8/6/15 Wed 8/12/15 8/6 g 8/12

278 |CSUB-116 Review Concrete Mix Design 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6

279 |CSUB-118 Review Portland Cement Quality 7 days Thu 8/6/15 Wed 8/12/15 8/6 @ 8/12

280 |CSUB-120 Review Air-Entraining Admixtures 7 days Mon 8/31/15 Sun 9/6/15 8/31 @ 9/6

281 |CSUB-122 Review Liquid Chemical Sealer/Hardener 7 days Thu 8/6/15 Wed 8/12/15 8/6 @ 8/12

282 |CSUB-124 Review Chemical Admixtures 7 days Thu 8/6/15 Wed 8/12/15 8/6 @ 8/12

283 |CSUB-126 Review Mortar Mix Design 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6

284 Division 4: Masonry Submittals 32 days Thu 8/6/15 Sun 9/6/15 8/ p— 9/6

285 |CSUB-128 Review Cold Weather Installation Plan 7 days Thu 8/13/15 Wed 8/19/15 3/13 @ 8/19

286 |CSUB-130 Review Sample- Concrete Masonry Units (CMU) 7 days Thu 8/6/15 Wed 8/12/15 8/6 @ 8/12

287 |CSUB-132 Review Grout Mix Design 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6

288 Division 5: Metals 17 days Thu 8/6/15 Sat 8/22/15 8/¢ pu— 8/22

289 |CSUB-136 Review Shop primer 7 days Thu 8/6/15 Wed 8/12/15 8/6 g 8/12

290 |CSUB-138 Review Shrink Grout 7 days Thu 8/6/15 Wed 8/12/15 8/6 g 8/12

291 |CSUB-140 Review Certificates- Bolts, nuts, and washers 7 days Thu 8/6/15 Wed 8/12/15 8/6 g 8/12

292 |CSUB-142 Review Fabrication Drawings- Steel Decks 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

293 |CSUB-144 Review Steel Deck Units 7 days Thu 8/6/15 Wed 8/12/15 8/6 g 8/12

294 |CSUB-146 Review Mechanical Fasteners 7 days Thu 8/6/15 Wed 8/12/15 8/6 g 8/12

295 |CSUB-148 Review Joint Sealant Material 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

296 |CSUB-150 Review Welder Qualifications 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

297 |CSUB-152 Review Galvanizing Repair Paint 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

298 |CSUB-154 Review Shop Drawings- Cold Formed Metal Roofing 7 days Sun 8/16/15 Sat 8/22/15 8/16 @ 8/22

299 |CSUB-156 Review Cold Formed- Steel Studs, Joists, tracks, bracing, bridging 7 days Thu 8/13/15 Wed 8/19/15 8/13 g 8/19

300 |CSUB-158 Review Metal Railing- Shop Drawings Fabrication & Installation 7 days Sun 8/16/15 Sat 8/22/15 8/16 g 8/22

301 |CSUB-160 Review Structural Steel Plates, Shapes, and Bars 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

302 |CSUB-162 Review Cold-Finished Steel Bars 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

303 |CSUB-164 Review Hot-Rolled Carbon Steel Bars 7 days Tue 8/11/15 Mon 8/17/15 8/11 @ 8/17

304 |CSUB-166 Review Steel Pipe 7 days Tue 8/11/15 Mon 8/17/15 8/11 @ 8/17

305 |CSUB-168 Review Steel Railings and Handrails 7 days Tue 8/11/15 Mon 8/17/15 8/11 gy 8/17

306 Division 6: Wood 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

307 |CSUB-170 Review Plywood panels 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

308 Division 7: Thermal and Moisture Protection 12 days Tue 8/11/15 Sat 8/22/15 8/11 gty 8/22

309 |CSUB-172 Review Board Insulation 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

310 |CSUB-174 Review Metal Roof Panels Data and Certificates 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

311 | CSUB-176 Review Shop Drawings- Flashing and Sheet Metal 7 days Sun 8/16/15 Sat 8/22/15 8/16 @ 8/22

312 |CSUB-178 Review Firestopping Materials 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

313 |CSUB-180 Review Joint Sealants, Primers, Bond Breaker and Backstops 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

314 Division 8: Openings 27 days Tue 8/11/15 Sun 9/6/15 8/11 p— 9/6

315 |CSUB-182 Review Shop Drawings- Steel Doors, Frames, Schedule and Accessories 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

316 |CSUB-184 Review Steel Door and Frames 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

317 |CSUB-186 Review Steel Door Accessories 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

318 |CSUB-188 Review Steel Door Weather-stripping 7 days Tue 8/11/15 Mon 8/17/15 8/11 g 8/17

319 |CSUB-190 Review Shop Drawings- Overhead Coiling Door 7 days Fri 8/21/15 Thu 8/27/15 8/21 g 8/27

320 |CSUB-192 Review Shop Drawings- Aluminum Windows 7 days Fri 8/28/15 Thu 9/3/15 8/28 g 9/3

321 |CSUB-194 Review Aluminum Windows, Hardware, Adhesives and Accessories 7 days Wed 8/26/15 Tue 9/1/15 8/26 g 9/1

322 |CSUB-196 Review Shop Drawing s- Doors Hardware Schedule 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6

323 |CSUB-198 Review Doors Hardware 7 days Wed 8/26/15 Tue 9/1/15 8/26 g 9/1

324 |CSUB-200 Review Insulating Glass 7 days Wed 8/26/15 Tue 9/1/15 8/26 g 9/1
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325 |CSUB-202 Review Glazing Accessories 7 days Wed 8/26/15 Tue 9/1/15 8/26 g 9/1
326 Division 9: Finishing 7 days Wed 8/26/15  |Tue 9/1/15 8/26 pmg 9/1
327 |CSUB-204 Review Stucco Proportions and Mixing 7 days Wed 8/26/15 Tue 9/1/15 8/26 g 9/1
328 |CSUB-206 Review Paint 7 days Wed 8/26/15 Tue 9/1/15 8/26 g 9/1
329 |CSUB-208 Review Paint Color Chart 7 days Wed 8/26/15 Tue 9/1/15 8/26 @ 9/1
330 |CSUB-210 Review Epoxy Paint Coatings 7 days Wed 8/26/15 Tue 9/1/15 8/26 @ 9/1
331 Division 10: Specialties 7 days Mon 8/31/15  |Sun 9/6/15 8/31 g 9/6
332 |CSUB-212 Review Fire Extinguishers 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6
333 Division 23: Heating, Ventilating and Air Conditioning 12 days Mon 8/31/15 Fri9/11/15 8/31 gy 9/11
334 |CSUB-218 Review In-Line Centrifugal Fans 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6
335 |CSUB-220 Review Louver 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6
336 |CSUB-222 Review Galvanized Steel Ductwork Materials 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6
337 |CSUB-224 Review Flexible Connectors 7 days Mon 8/31/15 Sun 9/6/15 8/31 @ 9/6
338 |CSUB-226 Review Manual Volume Dampers 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6
339 |CSUB-228 Review Electric Unit Heaters 7 days Mon 8/31/15 Sun 9/6/15 8/31 g 9/6
340 |CSUB-230 Review Shop Drawings- Panel boards 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
341 Division 26: Electrical 7 days Sat 9/5/15 Fri9/11/15 9/5 =g 9/11
342 |CSUB-232 Review Receptacles 7 days Sat 9/5/15 Fri9/11/15 9/5 mm 9/11
343 |CSUB-234 Review Circuit breakers 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
344 |CSUB-236 Review Switches 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
345 |CSUB-238 Review Enclosed circuit breakers 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
346 |CSUB-240 Review Motor controllers 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
347 |CSUB-242 Review Fluorescent lighting fixtures 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
348 |CSUB-244 Review Emergency Fluorescent Lighting 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
349 |CSUB-246 Review Exit Lighting Fixtures 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
350 |CSUB-248 Review Aluminum poles 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
351 |CSUB-250 Review Flood Lights 7 days Sat 9/5/15 Fri 9/11/15 9/5 @ 9/11
352 Division 27: Communications 7 days Sat 9/5/15 Fri9/11/15 9/5 P 9/11
353 |CSUB-252 Review Shop Drawings- Telecommunications 7 days Sat 9/5/15 Fri9/11/15 9/5 @ 9/11
354 Division 32: Exterior Improvements 12 days Sat 9/5/15 Wed 9/16/15 9/5 =i 9/16
355 |CSUB-254 Review Smoke Detectors 7 days Sat 9/5/15 Fri9/11/15 9/5 wm 9/11
356 |CSUB-256 Review Shop Drawings- Fence Installation 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
357 |CSUB-258 Review Fence, Fence Gate Assembly and Hardware 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
358 |CSUB-260 Review Sample Fabric, Post, Post Caps and Braces 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
359 Division 33: Utilities 7 days Thu 9/10/15 Wed 9/16/15 9/10 @ 9/16
360 |CSUB-266 Review Electrical Conductors 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
361 |CSUB-268 Review Electrical Bus conductors and fittings 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
362 |CSUB-270 Review Electrical Insulators 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
363 |CSUB-272 Review Electrical Grounding conductors and connectors 7 days Thu 9/10/15 Wed 9/16/15 9/10 @ 9/16
364 |CSUB-274 Review Electrical Conduits 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
365 |CSUB-276 Review Electrical Underground Power Cable 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
366 |CSUB-278 Review Electrical Underground Power Cable Terminations 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
367 |CSUB-280 Review Electrical Power Fuse Disconnect 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
368 |CSUB-282 Review Medium Voltage cable 7 days Thu 9/10/15 Wed 9/16/15 9/10 @@ 9/16
369 |CSUB-284 Review Medium Voltage cable joints 7 days Thu 9/10/15 Wed 9/16/15 9/10 @@ 9/16
370 |CSUB-286 Review Medium Voltage cable terminations 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
371 |CSUB-288 Review Cable Trays 7 days Thu 9/10/15 Wed 9/16/15 9/10 g 9/16
372 Submittals Approval 40 days Thu 8/13/15 Mon 9/21/15 /13 P— 9/21
373 Long Lead Items (Missing and Damaged GFE) Submittals Approval 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
374 |GSUB-330 Approve 13.8 kV surge arrestor w/insulating base 0 days Fri 9/18/15 Fri9/18/15 & 9/18
375 |GSUB-332 Approve Grounding Connection Hardware 0 days Fri 9/18/15 Fri9/18/15 & 9/18
376 |GSUB-334 Approve 110 kV surge arrestors w/insulating base 0 days Fri 9/18/15 Fri9/18/15 ¢ 9/18
377 |GSUB-336 Approve 20 kV surge arrestor w/insulating base 0 days Fri 9/18/15 Fri9/18/15 ¢ 9/18
378 |GSUB-338 Approve Battery Chargers, Batteries and Battery Racks 0 days Fri9/18/15 Fri9/18/15 & 9/18
379 |GSUB-340 Approve EMT and GRC Connectors & Couplings, Bushings and Conduit Accessc0 days Fri9/18/15 Fri9/18/15 & 9/18
380 |GSUB-342 Approve Automatic Transfer Switches 630Amp 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
381 |GSUB-344 Approve Automatic Transfer Switches 400Amp 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
382 |GSUB-346 Approve Generator Set Control Panels 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
383 |GSUB-348 Approve Control and Relay Panels 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
384 |GSUB-350 Approve Centrifugal Roof Exhaust Fans 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
385 |GSUB-352 Approve Conductors and Fittings 0 days Fri9/18/15 Fri9/18/15 ¢ 9/18
38 |GSUB-354 Approve Anchor Bolts 0 days Fri 9/18/15 Fri9/18/15 & 9/18
387 |GSUB-356 Approve Grounding Cables and Accessories 0 days Fri 9/18/15 Fri9/18/15 & 9/18
388 |GSUB-358 Approve Switch Actuator Motors 0 days Fri 9/18/15 Fri9/18/15 & 9/18
389 |GSUB-360 Approve Generator Circuit Breakers (GCB) 0 days Fri 9/18/15 Fri9/18/15 & 9/18
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390 |GSUB-362 Approve Power Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18
391 |GSUB-364 Approve 20KV Circuit Breakers 0 days Fri 9/18/15 Fri9/18/15 & 9/18
392 |GSUB-366 Approve 20KV Vertical Circuit Breakers 0 days Fri 9/18/15 Fri9/18/15 & 9/18
393 |GSUB-368 Approve Generator Set MP220E 0 days Fri 9/18/15 Fri9/18/15 & 9/18
394 |GSUB-370 Approve Generator Set MP400E 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
395 |GSUB-372 Approve 110KV Circuit Breakers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
396 |GSUB-374 Approve Switchgear Assembly, 13.8kV Indoor Unit 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
397 |GSUB-376 Approve Switchgear Assembly, 20kV Outdoor Unit 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
398 |GSUB-378 Approve Current and Potential Transformers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
399 |GSUB-380 Approve Distribution Transformer 400 KVA 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
400 |GSUB-382 Approve Distribution Transformer 100 KVA 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
401 |GSUB-384 Approve 110 KV Line Traps and Line Tuners 0 days Fri9/18/15 Fri9/18/15 ¢ 9/18
402 |GSUB-386 Approve Three Phase Pad Mounted Transformer 300 KVA 0 days Fri 9/18/15 Fri9/18/15 & 9/18
403 |GSUB-388 Approve Three Phase Pad Mounted Transformer 175 KVA 0 days Fri 9/18/15 Fri9/18/15 & 9/18
404 |GSUB-390 Approve Coupling Capacitor Voltage Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18
405 |GSUB-392 Approve Current Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18
406 |GSUB-394 Approve Concrete Poles and hardwares 0 days Fri 9/18/15 Fri9/18/15 & 9/18
407 |GSUB-396 Approve Suspension Insulators 0 days Fri 9/18/15 Fri9/18/15 & 9/18
408 |GSUB-398 Approve Bus Bars 0 days Fri 9/18/15 Fri9/18/15 & 9/18
409 |GSUB-400 Approve Aluminum Conductor Wires 0 days Fri 9/18/15 Fri9/18/15 & 9/18
410 |GSUB-402 Approve Fiberglass Poles and Fittings 0 days Fri9/18/15 Fri9/18/15 & 9/18
411 |GSUB-404 Approve Conductor Cables 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
412 |GSUB-406 Approve Capacitor Bank 0 days Fri 9/18/15 Fri 9/18/15 & 9/18
413 Construction Submittals Approval 40days  Thu8/13/15 Mon 9/21/15 /13 P— 9/21
414 Division 3: Concrete Submittals 26 days Thu 8/13/15 Mon 9/7/15 /13 pe— 9/7
415 |CSUB-290 Approve Preformed Expansion Joint Filler 1 day Thu 8/13/15 Thu 8/13/15 8/13 § 8/13
416 |CSUB-292 Approve Test Report of Existing Soil 1 day Sat 8/15/15 Sat 8/15/15 8/15 | 8/15
417 |CSUB-294 Approve Test Report Filling Materials 1 day Sat 8/15/15 Sat 8/15/15 8/15 ( 8/15
418 |CSUB-296 Approve Test Report of Backfill Materials 1day Sat 8/15/15 Sat 8/15/15 8/15 | 8/15
419 |CSUB-298 Approve Sealant 1 day Thu 8/13/15 Thu 8/13/15 8/13 § 8/13
420 |CSUB-300 Approve Waterstops 1 day Thu 8/13/15 Thu 8/13/15 8/13 § 8/13
421 |CSUB-302 Approve Shop Drawings Reinforcement 1day Sat 8/15/15 Sat 8/15/15 8/15 | 8/15
422 |CSUB-304 Approve Reinforcing Steel Certificate 1 day Thu 8/13/15 Thu 8/13/15 8/13 § 8/13
423 |CSUB-306 Approve Concrete Mix Design 1day Mon 9/7/15 Mon 9/7/15 9/7 § 9/7
424 |CSUB-308 Approve Portland Cement Quality 1 day Thu 8/13/15 Thu 8/13/15 8/13  8/13
425 |CSUB-310 Approve Air-Entraining Admixtures 1day Mon 9/7/15 Mon 9/7/15 9/7 ¢ 9/7
426 |CSUB-312 Approve Liquid Chemical Sealer/Hardener 1day Thu 8/13/15 Thu 8/13/15 8/13 | 8/13
427 |CSUB-314 Approve Chemical Admixtures 1day Thu 8/13/15 Thu 8/13/15 8/13 | 8/13
428 |CSUB-316 Approve Mortar Mix Design 1 day Mon 9/7/15 Mon 9/7/15 9/7 ¢ 9/7
429 Division 4: Masonry Submittals 26 days Thu 8/13/15 Mon 9/7/15 /13 — 9/7
430 |CSUB-318 Approve Cold Weather Installation Plan 1day Thu 8/20/15 Thu 8/20/15 8/20 § 8/20
431 CSUB-320 Approve Sample- Concrete Masonry Units (CMU) 1 day Thu 8/13/15 Thu 8/13/15 8/13 § 8/13
432 |CSUB-322 Approve Grout Mix Design 1day Mon 9/7/15 Mon 9/7/15 9/7 ¢ 9/7
433 Division 5: Metals 11 days Thu 8/13/15 Sun 8/23/15 /13 ey 8/23
434 |CSUB-326 Approve Shop primer 1day Thu 8/13/15 Thu 8/13/15 8/13 | 8/13
435 |CSUB-328 Approve Shrink Grout 1 day Thu 8/13/15 Thu 8/13/15 8/13 § 8/13
436 |CSUB-330 Approve Certificates- Bolts, nuts, and washers 1 day Thu 8/13/15 Thu 8/13/15 8/13 § 8/13
437 |CSUB-332 Approve Fabrication Drawings- Steel Decks 1day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18
438 |CSUB-334 Approve Steel Deck Units 1 day Thu 8/13/15 Thu 8/13/15 8/13 ¢ 8/13
439 |CSUB-336 Approve Mechanical Fasteners 1 day Thu 8/13/15 Thu 8/13/15 8/13 § 8/13
440 |CSUB-338 Approve Joint Sealant Material 1day Tue 8/18/15 Tue 8/18/15 8/18  8/18
441 |CSUB-340 Approve Welder Qualifications 1day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18
442 |CSUB-342 Approve Galvanizing Repair Paint 1day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18
443 |CSUB-344 Approve Shop Drawings- Cold Formed Metal Roofing 1day Sun 8/23/15 Sun 8/23/15 8/23  8/23
444 |\CSUB-346 Approve Cold Formed- Steel Studs, Joists, tracks, bracing, bridging 1day Thu 8/20/15 Thu 8/20/15 8/20 § 8/20
445 |CSUB-348 Approve Metal Railing- Shop Drawings Fabrication & Installation 1day Sun 8/23/15 Sun 8/23/15 8/23 | 8/23
446 |CSUB-350 Approve Structural Steel Plates, Shapes, and Bars 1day Tue 8/18/15 Tue 8/18/15 8/18  8/18
447 |CSUB-352 Approve Cold-Finished Steel Bars 1day Tue 8/18/15 Tue 8/18/15 8/18  8/18
448 |CSUB-354 Approve Hot-Rolled Carbon Steel Bars 1day Tue 8/18/15 Tue 8/18/15 8/18  8/18
449  |CSUB-356 Approve Steel Pipe 1day Tue 8/18/15 Tue 8/18/15 8/18  8/18
450 |CSUB-358 Approve Steel Railings and Handrails 1 day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18
451 Division 6: Wood 1 day Tue 8/18/15 Tue 8/18/15 8/18 gy 8/18
452 |CSUB-360 Approve Plywood panels 1day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18
453 Division 7: Thermal and Moisture Protection 6 days Tue 8/18/15 Sun 8/23/15 8/18 pug 8/23
454 |CSUB-362 Approve Board Insulation 1day Tue 8/18/15 Tue 8/18/15 8/18  8/18
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455 |CSUB-364 Approve Metal Roof Panels Data and Certificates 1day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18

456 |CSUB-366 Approve Shop Drawings- Flashing and Sheet Metal 1day Sun 8/23/15 Sun 8/23/15 8/23 | 8/23

457 |CSUB-368 Approve Firestopping Materials 1day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18

458 |CSUB-370 Approve Joint Sealants, Primers, Bond Breaker and Backstops 1day Tue 8/18/15 Tue 8/18/15 8/18  8/18

459 Division 8: Openings 21 days Tue 8/18/15 Mon 9/7/15 8/18 pm——y 9/7

460 |CSUB-372 Approve Shop Drawings- Steel Doors, Frames, Schedule and Accessories |1 day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18

461 |CSUB-374 Approve Steel Door and Frames 1day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18

462 |CSUB-376 Approve Steel Door Accessories 1day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18

463 |CSUB-378 Approve Steel Door Weather-stripping 1day Tue 8/18/15 Tue 8/18/15 8/18 | 8/18

464 |CSUB-380 Approve Shop Drawings- Overhead Coiling Door 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28

465 |CSUB-384 Approve Shop Drawings- Aluminum Windows 1 day Fri 9/4/15 Fri9/4/15 9/4 | 9/4

466  |CSUB-386 Approve Aluminum Windows, Hardware, Adhesives and Accessories 1day Wed 9/2/15 Wed 9/2/15 9/2 | 9/2

467 |CSUB-388 Approve Shop Drawings- Doors Hardware Schedule 1day Mon 9/7/15 Mon 9/7/15 9/7 4 9/7

468 |CSUB-390 Approve Doors Hardware 1day Wed 9/2/15 Wed 9/2/15 9/2 § 9/2

469 |CSUB-392 Approve Insulating Glass 1day Wed 9/2/15 Wed 9/2/15 9/2 § 9/2

470 |CSUB-394 Approve Glazing Accessories 1day Wed 9/2/15 Wed 9/2/15 9/2 § 9/2

471 Division 9: Finishing 1 day Wed 9/2/15 Wed 9/2/15 9/2 @ 9/2

472 |CSUB-396 Approve Stucco Proportions and Mixing 1day Wed 9/2/15 Wed 9/2/15 9/2 § 9/2

473 |CSUB-398 Approve Paint 1day Wed 9/2/15 Wed 9/2/15 9/2 § 9/2

474 |CSUB-400 Approve Paint Color Chart 1day Wed 9/2/15 Wed 9/2/15 9/2 § 9/2

475 |CSUB-402 Approve Epoxy Paint Coatings 1day Wed 9/2/15 Wed 9/2/15 9/2 § 9/2

476 Division 10: Specialties 1 day Mon 9/7/15 Mon 9/7/15 9/7 @ 9/7

477 |CSUB-404 Approve Fire Extinguishers 1 day Mon 9/7/15 Mon 9/7/15 9/7  9/7

478 Division 23: Heating, Ventilating and Air Conditioning 6 days Mon 9/7/15 Sat 9/12/15 9/7 =g 9/12

479 |CSUB-410 Approve In-Line Centrifugal Fans 1 day Mon 9/7/15 Mon 9/7/15 9/7 ¢ 9/7

480 |CSUB-412 Approve Louver 1 day Mon 9/7/15 Mon 9/7/15 9/7 1 9/7

481 |CSUB-414 Approve Galvanized Steel Ductwork Materials 1 day Mon 9/7/15 Mon 9/7/15 9/7 ¢ 9/7

482 |CSUB-416 Approve Flexible Connectors 1 day Mon 9/7/15 Mon 9/7/15 9/7  9/7

483 |CSUB-418 Approve Manual Volume Dampers 1day Mon 9/7/15 Mon 9/7/15 9/7 4 9/7

484 (CSUB-420 Approve Electric Unit Heaters 1day Mon 9/7/15 Mon 9/7/15 9/7 4 9/7

485 |(CSUB-422 Approve Shop Drawings- Panel boards 1day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

486 Division 26: Electrical 1 day Sat 9/12/15 Sat 9/12/15 9/12 @ 9/12

487 |CSUB-424 Approve Receptacles 1day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

488 |CSUB-426 Approve Circuit breakers 1day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

489 |CSUB-428 Approve Switches 1day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

490 |CSUB-430 Approve Enclosed circuit breakers 1day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

491 |CSUB-432 Approve Motor controllers 1day Sat 9/12/15 Sat 9/12/15 9/12 | 9/12

492 |CSUB-434 Approve Fluorescent lighting fixtures 1day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

493 |CSUB-436 Approve Emergency Fluorescent Lighting 1day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

494 |CSUB-438 Approve Exit Lighting Fixtures 1 day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

495 |CSUB-440 Approve Aluminum poles 1 day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

496 |CSUB-442 Approve Flood Lights 1day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

497 Division 27: Communications 1 day Sat 9/12/15 Sat 9/12/15 9/12 @ 9/12

498 |CSUB-444 Approve Shop Drawings- Telecommunications 1day Sat 9/12/15 Sat 9/12/15 9/12 | 9/12

499 Division 32: Exterior Improvements 10 days Sat 9/12/15 Mon 9/21/15 9/12 =g 9/21

500 |CSUB-446 Approve Smoke Detectors 1 day Sat 9/12/15 Sat 9/12/15 9/12 § 9/12

501 |CSUB-448 Approve Shop Drawings- Fence Installation 5 days Thu 9/17/15 Mon 9/21/15 9/17 @@ 9/21

502 |CSUB-450 Approve Fence, Fence Gate Assembly and Hardware 5 days Thu 9/17/15 Mon 9/21/15 9/17 @@ 9/21

503 |CSUB-452 Approve Sample Fabric, Post, Post Caps and Braces 5 days Thu 9/17/15 Mon 9/21/15 9/17 @@ 9/21

504 Division 33: Utilities 1 day Thu 9/17/15 Thu 9/17/15 9/17 @ 9/17

505 |CSUB-458 Approve Electrical Conductors 1day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

506 |CSUB-460 Approve Electrical Bus conductors and fittings 1day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

507 |CSUB-462 Approve Electrical Insulators 1day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

508 |CSUB-464 Approve Electrical Grounding conductors and connectors 1 day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

509 |CSUB-466 Approve Electrical Conduits 1 day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

510 |CSUB-468 Approve Electrical Underground Power Cable 1day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

511 |CSUB-470 Approve Electrical Underground Power Cable Terminations 1day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

512 |CSUB-472 Approve Electrical Power Fuse Disconnect 1day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

513 |CSUB-474 Approve Medium voltage cable 1 day Thu9/17/15  |Thu9/17/15 9/17  9/17

514 |CSUB-476 Approve Medium voltage cable joints 1day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

515 |CSUB-478 Approve Medium voltage cable terminations 1day Thu 9/17/15 Thu 9/17/15 9/17  9/17

516 |CSUB-480 Approve Cable Trays 1day Thu 9/17/15 Thu 9/17/15 9/17 § 9/17

517 Purchasing and Shipment 30 days Fri 9/18/15 Sun 10/18/15 9/18 Pe—— 10/18

518 Purchasing of Long Lead Items (Missing and Damaged GFE) Submittals Approva0 days Fri 9/18/15 Fri 9/18/15 & 9/18

519 |GPRC-100 13.8 kV surge arrestor w/insulating base 0 days Fri 9/18/15 Fri9/18/15 & 9/18
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520 |GPRC-110 Grounding Connection Hardware 0 days Fri 9/18/15 Fri9/18/15 & 9/18

521 |GPRC-120 110 kV surge arrestors w/insulating base 0 days Fri 9/18/15 Fri9/18/15 & 9/18

522 |GPRC-130 20 kV surge arrestor w/insulating base 0 days Fri 9/18/15 Fri9/18/15 & 9/18

523 |GPRC-140 Battery Chargers, Batteries and Battery Racks 0 days Fri 9/18/15 Fri9/18/15 & 9/18

524 |GPRC-150 EMT and GRC Connectors & Couplings, Bushings and Conduit Accessories 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

525 |GPRC-160 Automatic Transfer Switches 630Amp 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

526 |GPRC-170 Automatic Transfer Switches 400Amp 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

527 |GPRC-180 Generator Set Control Panels 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

528 |GPRC-190 Control and Relay Panels 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

529 |GPRC-200 Centrifugal Roof Exhaust Fans 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

530 |GPRC-210 Conductors and Fittings 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

531 |GPRC-220 Anchor Bolts 0 days Fri9/18/15 Fri9/18/15 ¢ 9/18

532 |GPRC-230 Grounding Cables and Accessories 0 days Fri 9/18/15 Fri9/18/15 & 9/18

533 |GPRC-240 Switch Actuator Motors 0 days Fri 9/18/15 Fri 9/18/15 ¢ 9/18

534 |GPRC-250 Generator Circuit Breakers (GCB) 0 days Fri 9/18/15 Fri9/18/15 & 9/18

535 |GPRC-260 Power Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

536 |GPRC-270 20KV Circuit Breakers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

537 |GPRC-280 20KV Vertical Circuit Breakers 0 days Fri 9/18/15 Fri9/18/15 ¢ 9/18

538 |GPRC-290 Generator Set MP220E 0 days Fri 9/18/15 Fri9/18/15 & 9/18

539 |GPRC-300 Generator Set MP400E 0 days Fri 9/18/15 Fri9/18/15 & 9/18

540 |GPRC-310 110KV Circuit Breakers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

541 |GPRC-320 Switchgear Assembly, 13.8kV Indoor Unit 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

542 |GPRC-330 Switchgear Assembly, 20kV Outdoor Unit 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

543 |GPRC-340 Current and Potential Transformers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

544 |GPRC-350 Distribution Transformer 400 KVA 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

545 |GPRC-360 Distribution Transformer 100 KVA 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

546 |GPRC-370 110 KV Line Traps and Line Tuners 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

547 |GPRC-380 Three Phase Pad Mounted Transformer 300 KVA 0 days Fri 9/18/15 Fri 9/18/15 ¢ 9/18

548 |GPRC-390 Three Phase Pad Mounted Transformer 175 KVA 0 days Fri 9/18/15 Fri9/18/15 & 9/18

549 |GPRC-400 Coupling Capacitor Voltage Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

550 |GPRC-410 Current Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

551 |GPRC-420 Concrete Poles and hardwares 0 days Fri 9/18/15 Fri9/18/15 & 9/18

552 |GPRC-430 Suspension Insulators 0 days Fri 9/18/15 Fri9/18/15 & 9/18

553 |GPRC-440 Bus Bars 0 days Fri 9/18/15 Fri 9/18/15 ¢ 9/18

554 |GPRC-450 Aluminum Conductor Wires 0 days Fri 9/18/15 Fri9/18/15 & 9/18

555 |GPRC-460 Fiberglass Poles and Fittings 0 days Fri 9/18/15 Fri9/18/15 & 9/18

556 |GPRC-470 Conductor Cables 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

557 |GPRC-480 Capacitor Bank 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

558 Test Reports and Acceptance 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

559  |FAT-100 FAT Surge Arrestors 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

560 |FAT-110 FAT Batteries and Chargers 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

561 |FAT-120 FAT Automatic Transfer Switches 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

562 |FAT-130 FAT Relays and Control Panels 0 days Fri 9/18/15 Fri 9/18/15 & 9/18

563 |FAT-140 FAT Conductors and Fittings 0 days Fri 9/18/15 Fri 9/18/15 ¢ 9/18

564 |FAT-150 FAT Power Transformers 0 days Fri9/18/15 Fri9/18/15 ¢ 9/18

565 |FAT-160 FAT Circuit Breakers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

566 |FAT-170 FAT Generators 0 days Fri 9/18/15 Fri9/18/15 & 9/18

567 |FAT-180 FAT Switchgear 0 days Fri 9/18/15 Fri 9/18/15 ¢ 9/18

568 |FAT-190 FAT Distribution Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

569 |FAT-200 FAT Voltage Transformers 0 days Fri 9/18/15 Fri9/18/15 ¢ 9/18

570 |FAT-210 FAT Current Transformers 0 days Fri 9/18/15 Fri9/18/15 & 9/18

571  |FAT-220 FAT GI Structures 0 days Fri 9/18/15 Fri9/18/15 & 9/18

572 |FAT-230 FAT Electrical Cables 0 days Fri 9/18/15 Fri9/18/15 & 9/18

573 Delivery of GFE Equipments to the site 30 days Sat 9/19/15 Sun 10/18/15 9/19 p—y 10/18

574 |GSUP-100 13.8 kV surge arrestor w/insulating base 30 days Sat 9/19/15 Sun 10/18/15 9/19 U 10/18

575 (GSUP-110 Grounding Connection Hardware 30days  Sat9/19/15 Sun 10/18/15 9/19 CE— 10/18

576 (GSUP-120 110 kV surge arrestors w/insulating base 30days  Sat9/19/15 Sun 10/18/15 9/19 CE— 10/18

577 |GSUP-130 20 kV surge arrestor w/insulating base 30days  Sat9/19/15 Sun 10/18/15 9/19 CE— 10/18

578 |GSUP-140 Battery Chargers, Batteries and Battery Racks 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18

579 |GSUP-150 EMT and GRC Connectors & Couplings, Bushings and Conduit Accessories 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18

580 |GSUP-160 Automatic Transfer Switches 630Amp 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18

581 |GSUP-170 Automatic Transfer Switches 400Amp 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18

582 |GSUP-180 Generator Set Control Panels 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18

583 |GSUP-190 Control and Relay Panels 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18

584 |GSUP-200 Centrifugal Roof Exhaust Fans 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18
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585 |GSUP-210 Conductors and Fittings 30 days Sat 9/19/15 Sun 10/18/15 9/19 CEE— 10/18
586 |GSUP-220 Anchor Bolts 30 days Sat 9/19/15 Sun 10/18/15 9/19 S 10/18
587 |GSUP-230 Grounding Cables and Accessories 30 days Sat 9/19/15 Sun 10/18/15 9/19 S 10/18
588 |GSUP-240 Switch Actuator Motors 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18
589 |GSUP-250 Generator Circuit Breakers (GCB) 30 days Sat 9/19/15 Sun 10/18/15 9/19 U 10/18
590 |GSUP-260 Power Transformers 30 days Sat 9/19/15 Sun 10/18/15 9/19 U 10/18
591 |GSUP-270 20KV Circuit Breakers 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18
592 (GSUP-280 20KV Vertical Circuit Breakers 30days  Sat9/19/15 Sun 10/18/15 9/19 CE— 10/18
593 (GSUP-290 Generator Set MP220E 30days  Sat9/19/15 Sun 10/18/15 9/19 I 10/18
594 (GSUP-300 Generator Set MP400E 30days  Sat9/19/15 Sun 10/18/15 9/19 CE— 10/18
595 |GSUP-310 110KV Circuit Breakers 30days  Sat9/19/15 Sun 10/18/15 9/19 CE— 10/18
596 |GSUP-320 Switchgear Assembly, 13.8kV Indoor Unit 30 days Sat 9/19/15 Sun 10/18/15 9/19 Gl 10/18
597 |GSUP-330 Switchgear Assembly, 20kV Outdoor Unit 30 days Sat 9/19/15 Sun 10/18/15 9/19 Gl 10/18
598 |GSUP-340 Current and Potential Transformers 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18
599 |GSUP-350 Distribution Transformer 400 KVA 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18
600 |GSUP-360 Distribution Transformer 100 KVA 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18
601 |GSUP-370 110 KV Line Traps and Line Tuners 30 days Sat 9/19/15 Sun 10/18/15 9/19 CE— 10/18
602 |GSUP-380 Three Phase Pad Mounted Transformer 300 KVA 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18
603 |GSUP-390 Three Phase Pad Mounted Transformer 175 KVA 30 days Sat 9/19/15 Sun 10/18/15 9/19 I 10/18
604 |GSUP-400 Coupling Capacitor Voltage Transformers 30 days Sat 9/19/15 Sun 10/18/15 9/19 CE— 10/18
605 |GSUP-410 Current Transformers 30 days Sat 9/19/15 Sun 10/18/15 9/19 U 10/18
606 |GSUP-420 Concrete Poles and hardwares 30 days Sat 9/19/15 Sun 10/18/15 9/19 U 10/18
607 |GSUP-430 Suspension Insulators 30 days Sat 9/19/15 Sun 10/18/15 9/19 G 10/18
608 (GSUP-440 Bus Bars 30days  Sat9/19/15 Sun 10/18/15 9/19 CE— 10/18
609 |GSUP-450 Aluminum Conductor Wires 30 days Sat 9/19/15 Sun 10/18/15 9/19 N 10/18
610 GSUP-460 Fiberglass Poles and Fittings 30days  Sat9/19/15 Sun 10/18/15 9/19 CE— 10/18
611 GSUP-470 Conductor Cables 30days  Sat9/19/15 Sun 10/18/15 9/19 CE— 10/18
612 |GSUP-480 Capacitor Bank 30 days Sat 9/19/15 Sun 10/18/15 9/19 Gl 10/18
613 MOBILIZATION-SANGIN SOUTH 45 days Sat 9/12/15 Mon 10/26/15 912 p— 10/26
614 |MOB-100 Mobilization of Staff 15 days Sat 9/12/15 Thu 10/1/15 9/12 cum— 10/1
615 |MOB-110 Mobilization of Equipments 15 days Sat 9/12/15 Thu 10/1/15 9/12 cum— 10/1
616 |MOB-120 Site Office and Temporary Facilities Setup 20 days Sat 10/3/15 Mon 10/26/15 10/3 G 10/26
617 |MOB-130 Warehouse Setup 20 days Sat 10/3/15 Mon 10/26/15 10/3 Gummmm— 10/26
618 DEMOLITION AND GRADING 23 days Sat 10/3/15 Thu 10/29/15 10/3 pe— 10/29
619 |DEM-100 Site Cleaning/Demotion 16 days Sat 10/3/15 Tue 10/20/15 10/3 o 10/20
620 |DEM-110 Removable of Waste Materials 7 days Wed 10/21/15 [Thu 10/29/15 10/21 gy 10/29
621 SITE CIVIL WORKS 178 days [Sat 10/31/15 Sun 5/29/16 10/31 @ P 5/29
622 Adjusted Backfill From Site Cut Material 36 days Sat 10/31/15 Thu 12/10/15 10/31 p— 12/10
623 |CIV-100 Site Preparation 9 days Sat 10/31/15 Mon 11/9/15 10/31 g 11/9
624 |CIV-100 Grading & Watering 10 days Tue 11/10/15  |Sat 11/21/15 11/10 gy 11/21
625 |CIV-120 Compaction 10days  [Sun11/22/15  \Wed 12/2/15 11/22 g 12/2
626 |CIV-130 Completion of Backfill from Site Cut Materials 7 days Thu 12/3/15 Thu 12/10/15 12/3 g 12/10
627 Chain Link Fence and Gates 94 days Sat 12/12/15 Sat 4/2/16 12/12 @ g 4/2
628 |CLF-100 Foundation Work for Chain-link Fence Post 14 days Sat 12/12/15 Mon 12/28/15 12/12 o 12/28
629 |CLF-110 Install Chain-link Fence Post 15 days Tue 12/29/15  |Thu 1/14/16 12/29 s 114
630 |CLF-120 Install Chain Link Fence Mesh 15 days Sat 1/16/16 Mon 2/1/16 1/16 o 2/1
631 |CLF-130 Install Y-Shape Outrigger 12 days  Tue2/2/16 Tue 2/16/16 2/2 uum— 2/16
632 |CLF-140 Install Concertina and Barbed Wire 12 days Wed 2/17/16  [Tue 3/1/16 2/17 oummm 3/1
633 |CLF-150 Fabricate and Install Double Swing Gates 13 days Wed 3/2/16 Wed 3/16/16 3/2 ummmm 3/16
634 |CLF-160 Fabricate and Install Personnel Gates 13 days Thu 3/17/16 Sat 4/2/16 3/17 e 42
635 |CLF-170 Completion of Chain Link Fence and Gates 0 days Sat 4/2/16 Sat 4/2/16 @ 42
636 Substation Construction Schedule 55days  [Sat12/12/15  |Sun 2/14/16 12/12 @ P 2/14
637 |SSW-100 Foundation Formwork 30 days Sat 12/12/15 Sat 1/16/16 12/12 — 1/16
638 |SSW-110 Foundation Reinforcement 25 days Tue 12/15/15 Wed 1/13/16 12/15 G 1/13
639 |SSW-120 Foundations Concrete Work 25 days Sat 12/19/15 Sun 1/17/16 12/19 GO 1/17
640 |SSW-130 Form Concrete Pedestals and Install Accessories 23 days Thu 12/31/15  |Tue 1/26/16 12/31 G 1/26
641 |SSW-140 Place Concrete for Pedestals 18days  [Sat1/9/16 Thu 1/28/16 19 o 1/28
642 |SSW-150 Cure Pedestal Concrete 14 days  Sat1/30/16 Sun 2/14/16 1/30 cummm 2/14
643 Compacted Crushed Stone and Side Walks 35 days Sun 4/3/16 Sat5/7/16 43 p—— 57
644 |SW-100 Compacted Crushed Stone throughout substation 20 days Sun 4/3/16 Fri 4/22/16 4/3 422
645 |SW-110 Crushed Walkways 15 days Sat 4/23/16 Sat 5/7/16 4/23 o 5/7
646 Control Vault 22days  [Sun5/8/16 Sun 5/29/16 5/8 pe— 5/29
647 |CV-100 Construction of Control Building Vault 22 days Sun 5/8/16 Sun 5/29/16 5/8 CE— 5/29
648 CONSTRUCTION OF CONTROL BUILDING 120 days [Sat12/12/15 Tue 5/3/16 12/12 @ Y 5/3
649 Structural Works 93 days Sat 12/12/15 Thu 3/31/16 12/12 @ P 3/31
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650 |CB-100 Foundation and Grad Beams Excavation 2 days Sat 12/12/15 Sun 12/13/15 12/12 g 12/13

651 |CB-110 Foundation and Grade Beams Backfill and Compaction 2 days Mon 12/14/15  |Tue 12/15/15 12/14 g 12/15

652 |CB-120 Foundation & Stem Walls' Form work 2 days Wed 12/16/15 [Thu 12/17/15 12/16 g 12/17

653 |CB-130 Foundation & Stem Walls' Rebar work 2 days Sat 12/19/15 Sun 12/20/15 12/19 g 12/20

654 |CB-140 Foundation & Stem Walls' Concrete and Curing 7 days Mon 12/21/15  [Tue 12/29/15 12/21 g 12/29

655 |CB-150 Backfill and Compact SOG Foundations 4 days Wed 12/30/15 |Sun 1/3/16 12/30 @@ 1/3

656 |CB-160 All Under Slab Piping Works 3 days Mon 1/4/16 Wed 1/6/16 1/4 @ 1/6

657 |CB-170 Place Slab on Grad Form work 2 days Thu 1/7/16 Sat 1/9/16 17 @ 1/9

658 |CB-180 Place Slab on Grad Rebar work 3 days Sun 1/10/16  [Tue 1/12/16 1/10 g 1/12

659 |CB-190 Place Slab on Grad Concrete 1 day Wed 1/13/16 | Wed 1/13/16 1/13 § 1/13

660 |CB-200 Cure Slab on Grad Concrete 4 days Thu1/14/16  |Mon 1/18/16 1/14 @ 1/18

661 |CB-210 Erect Scaffolds 4 days Tue 1/19/16 Sat 1/23/16 1/19 @ 1/23

662 |CB-220 Columns' Rebar work 3 days Sun 1/24/16 Tue 1/26/16 1/24 @ 1/26

663 CB-230 Columns Form work 2 days Wed 1/27/16  Thu 1/28/16 1/27 g 1/28

664 |CB-240 Place Column Concrete 2 days Sat 1/30/16 Sun 1/31/16 1/30 g 1/31

665 |CB-250 Cure Column Concrete & Strip Columns Forms 4 days Mon 2/1/16 Thu 2/4/16 2/1 @ 2/4

666 |CB-260 Ring Beams and Roof Slab Form work 6 days Sat 2/6/16 Thu2/11/16 2/6 @@ 2/11

667 |CB-270 Roof Slab and Beams Rebar Work 7 days Sat 2/13/16 Sun 2/21/16 2/13 g 2/21

668 |CB-280 Place Concrete For Roof Slab and Beams 2 days Mon 2/22/16 Tue 2/23/16 2/22 g 2/23

669 |CB-290 Cure Roof Slab and Beam Concrete 7 days Wed 2/24/16 Wed 3/2/16 2/24 g 3/2

670 |CB-300 Reinforced CMU Walls and Bond Beams 10 days Wed 2/24/16 Sun 3/6/16 2/24 g 3/6

671 |CB-310 Interior Plastering Work 7 days Thu 3/3/16 Thu 3/10/16 3/3 @mm 3/10

672 |CB-320 Cure Interior Plastering Work 10 days Sat 3/12/16 Wed 3/23/16 3/12 g 3/23

673 |CB-330 Exterior Stucco and painting Work 4 days Thu 3/3/16 Mon 3/7/16 3/3 @ 3/7

674 |CB-340 Interior Painting Work 7 days Thu 3/24/16 Thu 3/31/16 3/24 g 3/31

675 Architectural Works 26 days  |Thu3/3/16 Sun 4/3/16 3/3 p— 4/3

676 |CB-350 Install Doors 4 days Sat 3/12/16 Tue 3/15/16 3/12 @ 3/15

677 |CB-360 Install Windows 4 days Wed 3/16/16  Sun 3/20/16 3/16 @ 3/20

678 |CB-370 Truss Rafters and Membranes 7 days Thu 3/3/16 Thu 3/10/16 3/3 @ 3/10

679 |CB-380 Truss Purling Pattern 4 days Sat 3/12/16 Tue 3/15/16 3/12 @ 3/15

680 |CB-390 Truss Metal Sheet Installation 4 days Wed 3/16/16 Sun 3/20/16 3/16 @@ 3/20

681 |CB-400 Gutters and Downpipes Installation 3 days Tue 3/22/16 Thu 3/24/16 3/22 g 3/24

682 |CB-410 Lightning Protection System Control Building 8 days Sat 3/26/16 Sun 4/3/16 3/26 g 4/3

683 Mechanical Works 14 days  [Sat4/2/16 Sun 4/17/16 4/2 p— 4/17

684 |CB-420 Install Electrical Heaters 4 days Sat 4/2/16 Tue 4/5/16 4/2 @ 4/5

685 |CB-430 Install Split HAVC Unit 7 days Wed 4/6/16 Wed 4/13/16 4/6 gam 4/13

686 |CB-440 Install Louvers and Accessories 3 days Thu 4/14/16 Sun 4/17/16 4/14 @ 4/17

687 Electrical Works 44 days Sat 3/12/16 Tue 5/3/16 3/12 p———————— 5/3

6838 |CB-450 220V - DC - Systems (2-Rectifiers) with Wiring 25 days Sat 3/12/16 Sun 4/10/16 3/12 G 4/10

689 |CB-460 Install Electrical Switches and Sockets 6 days Sat 3/12/16 Thu 3/17/16 3/12 @@ 3/17

690 |CB-470 Install Electrical Lights and Fixtures 6 days Sat 3/19/16 Sat 3/26/16 3/19 @ 3/26

691 |CB-480 Electrical Wiring/Cabling 12 days Sun 3/27/16 Sat 4/9/16 3/27 umm 49

692 |CB-490 Electrical Main Distribution Panel Board 5 days Sun 4/10/16 Thu 4/14/16 4/10 gg 4/14

693 |CB-500 Install and Connect Secondary Distribution Panel 5 days Sat 4/16/16 Wed 4/20/16 4/16 @@ 4/20

694 |CB-510 Supply and Install Automatic Transfer Switch 15 days Sat 4/16/16 Tue 5/3/16 4/16 mm— 5/3

695 |CB-520 Communication System 5 days Sat 4/2/16 Wed 4/6/16 4/2 g 4/6

696 |CB-530 Completion of Control Building 0 days Tue 5/3/16 Tue 5/3/16 & 5/3

697 SITE ELECTRICAL WORKS 74 days Sat 1/30/16 Tue 4/26/16 1/30 @ P 4/26

698 |ELE-100 Tower Type Tap (Includes Steel and Steel Erection) 10 days Tue 2/16/16 Sat 2/27/16 2/16 o 2/27

699 |ELE-110 Danger Plate 2 days Sun 2/28/16 Mon 2/29/16 2/28 g 2/29

700 |ELE-120 Number Plate 2 days Sun 2/28/16 Mon 2/29/16 2/28 g 2/29

701 |ELE-130 Anti Climbing Device 2 days Sun 2/28/16 Mon 2/29/16 2/28 § 2/29

702 |ELE-140 Phase Plate (Set of 3) 2 days Sun 2/28/16 Mon 2/29/16 2/28 § 2/29

703 |ELE-150 Circuit Plate (Set of 1) 2 days Sun 2/28/16 Mon 2/29/16 2/28 g 2/29

704 |ELE-160 Stringing and Final Tensioning of ACSR Conductor 8 days Sun 2/28/16 Mon 3/7/16 2/28 g 3/7

705 |ELE-170 ACSR Cable Terminations 8 days Sun 2/28/16 Mon 3/7/16 2/28 g 3/7

706 |ELE-180 Stringing/Tensioning of Fiber Optic Cable (36-Strand) 8 days Sun 2/28/16 Mon 3/7/16 2/28 g 3/7

707  |ELE-190 Fiber Optic Cable Terminations 8 days Sun 2/28/16 Mon 3/7/16 2/28 g 3/7

708  |ELE-200 110KV - Dead End Insulator Assemblies w/ Hardware 8 days Sun 2/28/16 Mon 3/7/16 2/28 g 3/7

709 |ELE-210 Mono Pole Type Taps 10days  [Tue 2/16/16  Sat2/27/16 2/16 o 2/27

710  |ELE-220 110KV - Surge Arrestor 60 days Tue 2/16/16 Tue 4/26/16 2/16 e /26

711 |ELE-230 110KV - Capacitor Voltage Transformer w/ Support 60 days  |Tue 2/16/16 Tue 4/26/16 2/16 I —— /26

712 |ELE-240 110KV - Aluminum Tubular Bus 60 days  |Tue 2/16/16 Tue 4/26/16 2/16 O —— /26

713 |ELE-250 Substation Gantries with Lightening Protection 60 days Tue 2/16/16 Tue 4/26/16 2/16 e /26

714 |ELE-260 110KV - Air Circuit Breaker w/ Support 60 days  |Tue 2/16/16 Tue 4/26/16 2/16 I —— /26
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715  |ELE-270 110KV - Current Transformer w/ Support 60 days Tue 2/16/16 Tue 4/26/16 2/16 O /26

716  |ELE-280 110KV - Motorized Disconnect Switch 60 days Tue 2/16/16 Tue 4/26/16 2/16 e /26

717 |ELE-290 110KV - Surge Arrestor 60 days Tue 2/16/16 Tue 4/26/16 2/16 . /26

718  |ELE-300 110KV - Power Transformers 60 days Tue 2/16/16 Tue 4/26/16 2/16 . /26

719  |ELE-310 Protection Panel, Duplex Type and Accessories 60 days Tue 2/16/16 Tue 4/26/16 2/16 R 4/26

720 |ELE-320 Control Panel and Accessories 60 days Tue 2/16/16 Tue 4/26/16 2/16 e 4/26

721 |ELE-330 110KV - Capacitor Voltage Transformer w/ Support 60 days Tue 2/16/16 Tue 4/26/16 2/16 e 4/26

722 |ELE-340 20kV - Metal Clad Switch Gear 40 days Tue 2/16/16 Sun 4/3/16 2/16 e /3

723 |ELE-350 20kV - Single Core Cable (XFMR to SWGR) 40 days Tue 2/16/16 Sun 4/3/16 2/16 e /3

724 |ELE-360 20kV - Single Core Cable (SWGR AUX to XFMR) 40 days Tue 2/16/16 Sun 4/3/16 2/16 e /3

725 |ELE-370 20kV - Termination 10 days Mon 4/4/16 Thu 4/14/16 4/4 o 4/14

726 |ELE-380 Earth Ground System 6 days Sat 1/30/16 Thu 2/4/16 1/30 g 2/4

727 |ELE-390 SCADA System 20 days Sat 1/30/16 Mon 2/22/16 1/30 Cu— 2/22

728  |ELE-400 Control Cables and Accessories 40 days Sat 1/30/16 Wed 3/16/16 1/30 e 3/16

729 |ELE-410 Completion of Substation Electrical Works 0 days Thu 4/14/16 Thu 4/14/16 & 4/14

730 TESTING AND COMMISSIONING 90 days Wed 4/27/16 Mon 7/25/16 4/27 @ P 7/25

731 |TC-100 Testing and Commissioning 90 days Wed 4/27/16  |Mon 7/25/16 4127 G 775

732 CLOSE-OUT 57days Tue7/26/16  Tue 9/20/16 7/26 @ @ 9/20

733 Pre-Final and Final Inspection 33 days Tue 7/26/16 Sat 8/27/16 7/26 p— 8/27

734 |CLS-100 Pre Final Inspection and Punch list 12 days Tue 7/26/16 Sat 8/6/16 7/26 wmm_ 8/6

735 |CLS-110 Punch-list Correction 15 days Sun 8/7/16 Sun 8/21/16 8/7 umm 8/21

736 |CLS-120 Final Inspection 2 days Mon 8/22/16 Tue 8/23/16 8/22 g 8/23

737 |CLS-130 Correction of Final Inspection Punch list 4 days Wed 8/24/16 Sat 8/27/16 8/24 g 8/27

738 Operation and Maintenance 28 days Tue 7/26/16 Mon 8/22/16 7/26 p—— 8/22

739 0&M Manuals 9 days Tue 7/26/16 Wed 8/3/16 7/26 =y 8/3

740 |CLS-140 O & M Power Transformers 1 day Tue 7/26/16 Tue 7/26/16 7/26 | 7/26

741 |CLS-150 O & M Circuit Breakers 1 day Wed 7/27/16 Wed 7/27/16 7/27  7/27

742 |CLS-160 O & M CB Space Heaters 1day Wed 7/27/16 Wed 7/27/16 7/27  7/27

743 |CLS-170 0O & M Disconnect Switches 1day Wed 7/27/16 Wed 7/27/16 7/27  7/27

744 |CLS-180 0O & M 110KV Surge Arrestors 1day Wed 7/27/16 Wed 7/27/16 7/27  7/27

745 |CLS-190 0O & M 110KV Current Transformers 1day Wed 7/27/16 Wed 7/27/16 7/27  7/27

746 |CLS-200 O & M 110KV CAPACITOR VOLTAGE TRANSFORMERS 1day Wed 7/27/16 Wed 7/27/16 7/27  7/27

747 |CLS-210 0 & M Medium Voltage Switchgear 1day Wed 7/27/16 Wed 7/27/16 7/27  7/27

748 |CLS-220 0O & M Relay and Control Panels 1day Wed 7/27/16 Wed 7/27/16 7/27  7/27

749 |CLS-230 0 & M Manual- Pad-mounted Transformers 1day Wed 7/27/16 Wed 7/27/16 7/27  7/27

750 |CLS-240 0 & M Automatic Transfer Switches 1 day Wed 7/27/16 Wed 7/27/16 7/27 § 7/27

751 |CLS-250 0 & M MV Switchgear Il 1 day Wed 7/27/16 Wed 7/27/16 7/27 § 7/27

752 |CLS-260 0O & M Manual Generators 1 day Wed 7/27/16 Wed 7/27/16 7/27 § 7/27

753 |CLS-270 O & M HVAC Equipments 1 day Wed 7/27/16 Wed 7/27/16 7/27 § 7/27

754 |CLS-280 0 & M Manuals Approval 7 days Thu 7/28/16 Wed 8/3/16 7/28 g 8/3

755 0 & M Training 26 days Thu 7/28/16 Mon 8/22/16 7/28 p— 8/22

756 |CLS-290 Submit O & M Training Plan 5 days Thu 7/28/16 Mon 8/1/16 7/28 g 8/1

757 |CLS-300 Review O & M Training Plan 14 days Tue 8/2/16 Mon 8/15/16 8/2 uumm 8/15

758 |CLS-310 Approve O & M Training Plan 1 day Tue 8/16/16 Tue 8/16/16 8/16 | 8/16

759 |CLS-320 Conduct O & M Training 6 days Wed 8/17/16 Mon 8/22/16 8/17 @@ 8/22

760 Close-out Submittals 43 days Tue 7/26/16 Tue 9/6/16 7/26 p—— 9/6

761 Test Procedures 15 days Tue 7/26/16 Tue 8/9/16 7/26 pu—y 8/9

762 |CLS-330 Submit Transformers Test Schedule 7 days Tue 7/26/16 Mon 8/1/16 7/26 g 8/1

763 |CLS-340 Review Transformers Test Schedule 7 days Tue 8/2/16 Mon 8/8/16 8/2 g 8/8

764 |CLS-350 Approve Transformers Schedules 1 day Tue 8/9/16 Tue 8/9/16 8/9 | 8/9

765 Spare Parts List 15 days Wed 8/10/16  \Wed 8/24/16 8/10 gy 8/24

766 |CLS-360 Submit Spare Parts List 7 days Wed 8/10/16  [Tue 8/16/16 8/10 g 8/16

767 |CLS-370 Review Spare Parts List 7 days Wed 8/17/16 Tue 8/23/16 8/17 g 8/23

768 |CLS-380 Approve Spare Parts List 1day Wed 8/24/16 Wed 8/24/16 8/24 § 8/24

769 Key Plan 15 days Wed 8/10/16  \Wed 8/24/16 8/10 gy 8/24

770 |CLS-390 Submit Key Plan 7 days Wed 8/10/16  [Tue 8/16/16 8/10 @ 8/16

771 |CLS-400 Review Key Plan 7 days Wed 8/17/16 Tue 8/23/16 8/17 g 8/23

772 |CLS-410 Approve Key Plan 1day Wed 8/24/16 Wed 8/24/16 8/24  8/24

773 As-Built Drawings 28 days Wed 8/10/16  |Tue 9/6/16 8/10 pu— 9/6

774 CLS-420 Submit As-Built Drawings 13days  |Wed 8/10/16  Mon 8/22/16 8/10 ) 8/22

775 |CLS-430 Review As-built Drawings 14 days Tue 8/23/16 Mon 9/5/16 8/23 g 9/5

776 |CLS-440 Approve As-Built Drawings 1day Tue 9/6/16 Tue 9/6/16 9/6 § 9/6

777 Final Close-out 14 days Wed 9/7/16 Tue 9/20/16 9/7 e 9/20

778 |CLS-450 Close-out Procedure 14days  Wed 9/7/16 Tue 9/20/16 9/7 m— 9/20

779 |CLS-460 Substation Hand Over 0 days Tue 9/20/16 Tue 9/20/16 @ 9/20
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780 SANGIN NORTH SUBSTATION 401days [Sat 8/1/15 Sun 9/4/16 8/1 @ 9/4

781 PRE-CONSTRUCTION/ DESIGN SUBMITTALS 41 days Sat 8/1/15 Thu 9/10/15 8/1 @ 9/10

782 Pre-Construction Submittals 41 days Sat 8/1/15 Thu 9/10/15 8/1 —— 9/10

783 Pre-Construction Submittals 26 days Sat 8/1/15 Wed 8/26/15 8/1 y— 8/26

784 |PSUB-100 Environmental Protection Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 mmmm 8/13

785 |PSUB-110 Quality Control Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 (mmmm 8/13

786 |PSUB-120 Security Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 (mmmm 8/13

787 |PSUB-130 Health and Safety Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 | 8/13

788 PSUB-140 Project Schedule 13days  |Fri8/14/15 Wed 8/26/15 8/14 ummm 8/26

789 PSUB-150 Demolition Plan 13days  |Fri8/14/15 Wed 8/26/15 8/14 cummm 8/26

790  PSUB-160 Mobilization/Area Use Plan 13days  |Fri8/14/15 Wed 8/26/15 8/14 cummm 8/26

791 Pre-Construction Submittals Review 27 days Fri 8/14/15 Wed 9/9/15 /14 PE— 9/9

792 |PSUB-170 Review Environmental Protection Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 G 8/27

793 |PSUB-180 Review Quality Control Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 cummm 8/27

794 |PSUB-190 Review Security Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 o 8/27

795  |PSUB-200 Review Health and Safety Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 o 8/27

796 |PSUB-210 Review Project Schedule 14 days  [Thu 8/27/15 Wed 9/9/15 8/27 wmm 9/9

797 |PSUB-220 Review Demolition Plan 14 days  [Thu 8/27/15 Wed 9/9/15 8/27 wummm 9/9

798  |PSUB-230 Review Mobilization/Area Use Plan 14 days Thu 8/27/15 Wed 9/9/15 8/27 uummm 9/9

799 Pre-Construction Submittals Approval 14 days Fri 8/28/15 Thu 9/10/15 8/28 g 9/10

800 |PSUB-240 Approve Environmental Protection Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28

801 |PSUB-250 Approve Quality Control Plan 1 day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28

802 |PSUB-260 Approve Security Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28

803 |PSUB-270 Approve Health and Safety Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28

804 |PSUB-280 Approve Project Schedule 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10

805 |PSUB-290 Approve Demolition Plan 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10

806 |[PSUB-300 Approve Mobilization/Area Use Plan 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10

807 Design Submittals 35 days Sat 8/1/15 Fri9/4/15 8/1 —— 9/4

808 |DSN-100 Submit Design and Calculations 20 days Sat 8/1/15 Thu 8/20/15 8/1 | 8/20

809 |DSN-110 Review Submit Design and Calculations 14 days Fri 8/21/15 Thu 9/3/15 8/21 ummmm 9/3

810 |DSN-120 Approve Design and Calculations 1day Fri 9/4/15 Fri 9/4/15 9/4 | 9/4

811 MOBILIZATION-SANGIN NORTH 45 days Sat 9/12/15 Mon 10/26/15 9/12 P— 10/26

812 |MOB-100 Mobilization of Staff 15 days Sat 9/12/15 Thu 10/1/15 9/12 cumm— 10/1

813 |MOB-110 Mobilization of Equipments 15 days Sat 9/12/15 Thu 10/1/15 9/12 Gum— 10/1

814 |MOB-120 Site Office and Temporary Facilities Setup 20 days Sat 10/3/15 Mon 10/26/15 10/3 CEEEE—— 10/26

815 |MOB-130 Warehouse Setup 20 days Sat 10/3/15 Mon 10/26/15 10/3 N 10/26

816 DEMOLITION AND GRADING 20 days Sat 10/3/15 Mon 10/26/15 10/3 p—y 10/26

817 |DEM-100 Site Cleaning/Demotion 15 days Sat 10/3/15 Mon 10/19/15 10/3 o 10/19

818 |DEM-110 Removable of Waste Materials 5 days Tue 10/20/15 Mon 10/26/15 10/20 g 10/26

819 SITE CIVIL WORKS 160 days [Tue 10/27/15 |Wed 5/4/16 10/27 @ P 5/4

820 Adjusted Backfill From Site Cut Material 28 days Tue 10/27/15 |Sat 11/28/15 10/27 pe— 11/28

821 |CIV-100 Site Preparation 7 days Tue 10/27/15  |Tue 11/3/15 10/27 @@ 11/3

822 |CIV-110 Grading & Watering 8 days Wed 11/4/15  [Thu11/12/15 11/4 qum 11/12

823 |CIV-120 Compaction 8 days Sat 11/14/15 Sun 11/22/15 11/14 g 11/22

824 |CIV-130 Completion of Backfill from Site Cut Materials 5 days Mon 11/23/15  |Sat 11/28/15 11/23 gg 11/28

825 Chain Link Fence and Gates 76 days Sun 11/29/15  |Sat 2/27/16 11/29 @ P 2/27

826 |CLF-100 Foundation Work for Chain-link Fence Post 10 days Sun 11/29/15  |Wed 12/9/15 11/29 g 12/9

827 |CLF-110 Install Chain-link Fence Post 13days  [Thu12/10/15 |Sat 12/26/15 12/10 o 12/26

828 |CLF-120 Install Chain Link Fence Mesh 13 days Sun 12/27/15  |Sun 1/10/16 12/27 o 1/10

829 |CLF-130 Install Y-Shape Outrigger 10 days Mon 1/11/16  Thu 1/21/16 1/11 gumm 1/21

830 |CLF-140 Install Concertina and Barbed Wire 10 days Sat 1/23/16 Tue 2/2/16 1/23 g 2/2

831 |CLF-150 Fabricate and Install Double Swing Gates 10 days Wed 2/3/16 Sun 2/14/16 2/3 umm 2/14

832 |CLF-160 Fabricate and Install Personnel Gates 10 days Tue 2/16/16 Sat 2/27/16 2/16 ummm 2/27

833 |CLF-170 Completion of Chain Link Fence and Gates 0 days Sat 2/27/16 Sat 2/27/16 & 2/27

834 Substation Construction Works 52 days Sun 11/29/15 [Thu 1/28/16 11/29 @ P 1/28

835 |SSW-100 Foundation Formwork 26 days Sun 11/29/15  [Tue 12/29/15 11/29 G 12/29

836 |SSW-110 Foundation Reinforcement 24days  \Wed12/2/15  |Wed 12/30/15 12/2 ) 12/30

837 |SSW-120 Foundations Concrete Work 24 days Sun 12/6/15 Sun 1/3/16 12/6 Cu— 1/3

838 |SSW-130 Form Concrete Pedestals and Install Accessories 20 days Wed 12/16/15 |Sat 1/9/16 12/16 Gum— 1/9

839 SSW-140 Place Concrete for Pedestals 19days  |Mon 12/21/15 [Tue 1/12/16 12/21 commmm— 1/12

840 |SSW-150 Cure Pedestal Concrete l4days  |Wed1/13/16  |Thu1/28/16 1/13 o 1/28

841 Compacted Crushed Stone and Side Walks 45 days Sun 2/28/16 Tue 4/12/16 2/28 p——— 4/12

842 |SW-100 Compacted Crushed Stone throughout substation 30 days Sun 2/28/16 Mon 3/28/16 2/28 . 3/28

843  SW-110 Crushed Walkways 15days  Tue 3/29/16 Tue 4/12/16 3/29 mmm 4/12

844 Control Vault 22days  |Wed4/13/16 |Wed 5/4/16 4/13 p— 5/4
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845 |CV-100 Construction of Control Building Vault 22 days Wed 4/13/16  |Wed 5/4/16 4/13 CEEE 5/4
846 CONSTRUCTION OF CONTROL BUILDING 125days (Sun 11/29/15 Mon 4/25/16 11/29 @ P 4/25
847 Structural Works 93 days  Sun11/29/15 |Thu3/17/16 11/29 @ P 3/17
848 |CB-100 Foundation and Grad Beams Excavation 2 days Sun 11/29/15 Mon 11/30/15 11/29 g 11/30
849 |CB-110 Foundation and Grade Beams Backfill and Compaction 2 days Tue 12/1/15 Wed 12/2/15 12/1 g 12/2
850 |CB-120 Foundation & Stem Walls' Form work 2 days Thu 12/3/15 Sat 12/5/15 12/3 g 12/5
851 |CB-130 Foundation & Stem Walls' Rebar work 2 days Sun 12/6/15 Mon 12/7/15 12/6 g 12/7
852 |CB-140 Foundation & Stem Walls' Concrete and Curing 7 days Tue 12/8/15 Tue 12/15/15 12/8 g 12/15
853 |CB-150 Backfill and Compact SOG Foundations 4 days Wed 12/16/15  |Sun 12/20/15 12/16 gg 12/20
854 |CB-160 All Under Slab Piping Works 3 days Mon 12/21/15  [Thu 12/24/15 12/21 g 12/24
855 |CB-170 Place Slab on Grad Form work 2 days Sat 12/26/15 Sun 12/27/15 12/26 g 12/27
856 |CB-180 Place Slab on Grad Rebar work 3 days Mon 12/28/15  |Wed 12/30/15 12/28 @ 12/30
857 |CB-190 Place Slab on Grad Concrete 1day Thu12/31/15  Thu12/31/15 12/31  12/31
858 |CB-200 Cure Slab on Grad Concrete 4 days Sat 1/2/16 Tue 1/5/16 1/2 @ 1/5
859 |CB-210 Erect Scaffolds 4 days Wed 1/6/16 Sun 1/10/16 1/6 @@ 1/10
860 CB-220 Columns' Rebar work 3 days Mon 1/11/16  |Wed 1/13/16 1/11 @ 1/13
861 |CB-230 Columns Form work 2 days Thu 1/14/16 Sat 1/16/16 1/14 @ 1/16
862 |CB-240 Place Column Concrete 2 days Sun 1/17/16 Mon 1/18/16 1/17 g 1/18
863 |CB-250 Cure Column Concrete & Strip Columns Forms 4 days Tue 1/19/16 Sat 1/23/16 1/19 gg 1/23
864 |CB-260 Ring Beams and Roof Slab Form work 6 days Sun 1/24/16 Sat 1/30/16 1/24 g 1/30
865 |CB-270 Roof Slab and Beams Rebar Work 7 days Sun 1/31/16 Sun 2/7/16 1/31 g 2/7
866 |CB-280 Place Concrete For Roof Slab and Beams 2 days Mon 2/8/16 Tue 2/9/16 2/8 g 2/9
867 |CB-290 Cure Roof Slab and Beam Concrete 7 days Wed 2/10/16 Thu 2/18/16 2/10 g 2/18
868 |CB-300 Reinforced CMU Walls and Bond Beams 10 days Wed 2/10/16  |Mon 2/22/16 2/10 oy 2/22
869 |CB-310 Interior Plastering Work 7 days Sat 2/20/16 Sat 2/27/16 2/20 @ 2/27
870 |CB-320 Cure Interior Plastering Work 10days  [Sun2/28/16  \Wed 3/9/16 2/28 g 3/9
871 |CB-330 Exterior Stucco and painting Work 4 days Sat 2/20/16 Tue 2/23/16 2/20 g 2/23
872 |CB-340 Interior Painting Work 7 days Thu3/10/16  Thu3/17/16 3/10 @ 3/17
873 Architectural Works 26 days Sat 2/20/16 Sun 3/20/16 2/20 pE— 3/20
874 |CB-350 Install Doors 4 days Sun 2/28/16 Wed 3/2/16 2/28 @ 3/2
875 CB-360 Install Windows 4 days Thu 3/3/16 Mon 3/7/16 3/3 @ 3/7
876 |CB-370 Truss Rafters and Membranes 7 days Sat 2/20/16 Sat 2/27/16 2/20 gum 2/27
877 |CB-380 Truss Purling Pattern 4 days Sun 2/28/16 Wed 3/2/16 2/28 @ 3/2
878 |CB-390 Truss Metal Sheet Installation 4 days Thu 3/3/16 Mon 3/7/16 3/3 @ 3/7
879 |CB-400 Gutters and Downpipes Installation 3 days Tue 3/8/16 Thu 3/10/16 3/8 @ 3/10
880 |CB-410 Lightning Protection System Control Building 8 days Sat 3/12/16 Sun 3/20/16 3/12 g 3/20
881 Mechanical Works 14 days  [Sat3/19/16 Mon 4/4/16 3/19 pr—y 4/4
882 |CB-420 Install Electrical Heaters 4 days Sat 3/19/16 Wed 3/23/16 3/19 gg 3/23
883 |CB-430 Install Split HAVC Unit 7 days Thu 3/24/16 Thu 3/31/16 3/24 g 3/31
884 |CB-440 Install Louvers and Accessories 3 days Sat 4/2/16 Mon 4/4/16 4/2 g 4/a
885 Electrical Works 49 days  |Sun2/28/16  |Mon 4/25/16 2/28 @ P 4/25
886 CB-450 220V - DC - Systems (2-Rectifiers) with Wiring 25days  |Sun2/28/16 Mon 3/28/16 2/28 e 3/28
837 |CB-460 Install Electrical Switches and Sockets 6 days Sun 2/28/16 Sat 3/5/16 2/28 g 3/5
888 CB-470 Install Electrical Lights and Fixtures 6 days Sun 3/6/16 Sat 3/12/16 3/6 @@ 3/12
889 |CB-480 Electrical Wiring/Cabling 12 days Sun 3/13/16 Sun 3/27/16 3/13 G 3/27
890 |CB-490 Electrical Main Distribution Panel Board 5 days Mon 3/28/16 Sat 4/2/16 3/28 g 4/2
891 |CB-500 Install and Connect Secondary Distribution Panel 5 days Sun 4/3/16 Thu 4/7/16 4/3 @ 47
892 |CB-510 Supply and Install Automatic Transfer Switch 15 days Sat 4/9/16 Mon 4/25/16 4/9 cumm— 425
893 |CB-520 Communication System 5 days Sat 3/19/16 Thu 3/24/16 3/19 g 3/24
894 |CB-530 Completion of Control Building 0 days Mon 4/25/16 Mon 4/25/16 & 4/25
895 SITE ELECTRICAL WORKS 74 days Wed 1/13/16 Sun 4/10/16 1/13 @ @ 4/10
896 |ELE-100 Tower Type Tap (Includes Steel and Steel Erection) 10 days Sat 1/30/16 Tue 2/9/16 1/30 o 2/9
897 |ELE-110 Danger Plate 2 days Wed 2/10/16  [Thu 2/11/16 2/10 g 2/11
898 |ELE-120 Number Plate 2 days Wed 2/10/16 Thu2/11/16 2/10 g 2/11
899  |ELE-130 Anti Climbing Device 2 days Wed 2/10/16 Thu 2/11/16 2/10 g 2/11
900  ELE-140 Phase Plate (Set of 3) 2 days Wed 2/10/16  [Thu 2/11/16 2/10 g 2/11
901 |ELE-150 Circuit Plate (Set of 1) 2 days Wed 2/10/16 Thu2/11/16 2/10 g 2/11
902 |ELE-160 Stringing and Final Tensioning of ACSR Conductor 8 days Wed 2/10/16  |Sat 2/20/16 2/10 g 2/20
903 [ELE-170 ACSR Cable Terminations 8 days Wed 2/10/16  [Sat 2/20/16 2/10 g 2/20
904 |ELE-180 Stringing/Tensioning of Fiber Optic Cable (36-Strand) 8 days Wed 2/10/16  |Sat 2/20/16 2/10 g 2/20
905 |ELE-190 Fiber Optic Cable Terminations 8 days Wed 2/10/16 Sat 2/20/16 2/10 g 2/20
906 |ELE-200 110KV - Dead End Insulator Assemblies w/ Hardware 8 days Wed 2/10/16 Sat 2/20/16 2/10 g 2/20
907 |ELE-210 Mono Pole Type Taps 10 days Sat 1/30/16 Tue 2/9/16 1/30 o 2/9
908  |ELE-220 110KV - Surge Arrestor 60 days Sat 1/30/16 Sun 4/10/16 1/30 O —— 110
909  |ELE-230 110KV - Capacitor Voltage Transformer w/ Support 60 days Sat 1/30/16 Sun 4/10/16 1/30 O —— 110
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910 |ELE-240 110KV - Aluminum Tubular Bus 60 days Sat 1/30/16 Sun 4/10/16 1/30 e 4/10

911 |ELE-250 Substation Gantries with Lightening Protection 60 days Sat 1/30/16 Sun 4/10/16 1/30 O 4/10

912  |ELE-260 110KV - Air Circuit Breaker w/ Support 60 days Sat 1/30/16 Sun 4/10/16 1/30 O 4/10

913  |ELE-270 110KV - Current Transformer w/ Support 60 days Sat 1/30/16 Sun 4/10/16 1/30 O 4/10

914  |ELE-280 110KV - Motorized Disconnect Switch 60 days Sat 1/30/16 Sun 4/10/16 1/30 e 4/10

915  |ELE-290 110KV - Surge Arrestor 60 days Sat 1/30/16 Sun 4/10/16 1/30 e 4/10

916  |ELE-300 110KV - Power Transformers 60 days Sat 1/30/16 Sun 4/10/16 1/30 e 4/10

917 |ELE-310 Protection Panel, Duplex Type and Accessories 60 days Sat 1/30/16 Sun 4/10/16 1/30 O 4/10

918  [ELE-320 Control Panel and Accessories 60 days  Sat 1/30/16 Sun 4/10/16 1/30 i — 4/10

919 |ELE-330 110KV - Capacitor Voltage Transformer w/ Support 60 days Sat 1/30/16 Sun 4/10/16 1/30 e 4/10

920 ELE-340 20kV - Metal Clad Switch Gear 40days  [Sat 1/30/16 Wed 3/16/16 1/30 G 3/16

921 |ELE-350 20kV - Single Core Cable (XFMR to SWGR) 40 days Sat 1/30/16 Wed 3/16/16 1/30 C— 3/16

922 |ELE-360 20kV - Single Core Cable (SWGR AUX to XFMR) 40 days Sat 1/30/16 Wed 3/16/16 1/30 e 3/16

923  |ELE-370 20kV - Termination 10 days Thu 3/17/16 Tue 3/29/16 3/17 o 3/29

924  |ELE-380 Earth Ground System 6 days Wed 1/13/16 Tue 1/19/16 1/13 g 1/19

925 |ELE-390 SCADA System 20 days Wed 1/13/16  Thu 2/4/16 1/13 C— 2/4

926 |ELE-400 Control Cables and Accessories 40 days Wed 1/13/16  |Mon 2/29/16 1/13 O 7/29

927 |ELE-410 Completion of Substation Electrical Works 0 days Tue 3/29/16 Tue 3/29/16 & 3/29

928 TESTING AND COMMISSIONING 90days Mon4/11/16 [Sat7/9/16 411 @ 9 7/9

929 |TC-100 Testing and Commissioning 90 days Mon 4/11/16 Sat 7/9/16 4/11 e 7/9

930 CLOSE-OUT 57 days Sun 7/10/16 Sun 9/4/16 7/10 @ 9 9/4

931 Pre-Final and Final Inspection 33 days Sun 7/10/16 Thu 8/11/16 7/10 p— 8/11

932 |CLS-100 Pre Final Inspection and Punch list 12 days Sun 7/10/16 Thu 7/21/16 7/10 g 7/21

933 CLS-110 Punch-list Correction 15days  |Fri7/22/16 Fri8/5/16 7/22 o 8/5

934 |CLS-120 Final Inspection 2 days Sat 8/6/16 Sun 8/7/16 8/6 g 8/7

935 |CLS-130 Correction of Final Inspection Punch list 4 days Mon 8/8/16 Thu8/11/16 8/8 @ 8/11

936 Operation and Maintenance 21 days Sun 7/10/16 Sat 7/30/16 7/10 pu— 7/30

937 0&M Manuals 9 days Sun 7/10/16 Mon 7/18/16 7/10 g 7/18

938 |CLS-140 0 & M Power Transformers 1day Sun 7/10/16 Sun 7/10/16 7/10 § 7/10

939 |CLS-150 O & M Circuit Breakers 1day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

940 |CLS-160 0O & M CB Space Heaters 1day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

941 |CLS-170 0O & M Disconnect Switches 1day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

942 |CLS-180 0O & M 110KV Surge Arrestors 1day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

943  |CLS-190 0O & M 110KV Current Transformers 1day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

944 |CLS-200 O & M 110KV CAPACITOR VOLTAGE TRANSFORMERS 1day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

945 |CLS-210 0 & M Medium Voltage Switchgear 1 day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

946 |CLS-220 0O & M Relay and Control Panels 1 day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

947 |CLS-230 0O & M Manual- Pad-mounted Transformers 1 day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

948 |CLS-240 0O & M Automatic Transfer Switches 1 day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

949 |CLS-250 0 & M MV Switchgear Il 1 day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

950 |CLS-260 0O & M Manual Generators 1 day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

951 |CLS-270 0 & M HVAC Equipments 1 day Mon 7/11/16 Mon 7/11/16 7/11 § 7/11

952 |CLS-280 0 & M Manuals Approval 7 days Tue 7/12/16 Mon 7/18/16 7/12 g 7/18

953 0 & M Training 19 days Tue 7/12/16 Sat 7/30/16 7/12 p— 7/30

954 |CLS-290 Submit O & M Training Plan 5 days Tue 7/12/16 Sat 7/16/16 7/12 @ 7/16

955  |CLS-300 Review O & M Training Plan 7 days Sun 7/17/16 Sat 7/23/16 7/17 am 7/23

956 |CLS-310 Approve O & M Training Plan 1day Sun 7/24/16 Sun 7/24/16 7/24 ¢ 7/24

957 |CLS-320 Conduct O & M Training 6 days Mon 7/25/16 Sat 7/30/16 7/25 @@ 7/30

958 Close-out Submittals 43 days Sun 7/10/16 Sun 8/21/16 7/10 p— 8/21

959 Test Procedures 15 days Sun 7/10/16 Sun 7/24/16 7/10 pu— 7/24

960 |CLS-330 Submit Transformers Test Schedule 7 days Sun 7/10/16 Sat 7/16/16 7/10 g 7/16

961 |CLS-340 Review Transformers Test Schedule 7 days Sun 7/17/16 Sat 7/23/16 7/17 @@ 7/23

962 |CLS-350 Approve Transformers Schedules 1 day Sun 7/24/16 Sun 7/24/16 7/24 § 7/24

963 Spare Parts List 15 days Mon 7/25/16 Mon 8/8/16 7/25 pu— 8/8

964 |CLS-360 Submit Spare Parts List 7 days Mon 7/25/16 Sun 7/31/16 7/25 @@ 7/31

965 |CLS-370 Review Spare Parts List 7 days Mon 8/1/16 Sun 8/7/16 8/1 g 8/7

966 |CLS-380 Approve Spare Parts List 1day Mon 8/8/16 Mon 8/8/16 8/8  8/8

967 Key Plan 19 days Mon 7/25/16 Fri 8/12/16 7/25 pu— 8/12

968 |CLS-390 Submit Key Plan 7 days Mon 7/25/16 Sun 7/31/16 7/25 @ 7/31

969 |CLS-400 Review Key Plan 7 days Mon 8/1/16 Sun 8/7/16 8/1 g 8/7

970 |CLS-410 Approve Key Plan 5 days Mon 8/8/16 Fri 8/12/16 8/8 @@ 8/12

971 As-Built Drawings 28 days Mon 7/25/16  |Sun 8/21/16 7/25 p— 8/21

972 |CLS-420 Submit As-Built Drawings 13 days Mon 7/25/16 Sat 8/6/16 7/25 o 8/6

973  |CLS-430 Review As-built Drawings 14 days Sun 8/7/16 Sat 8/20/16 8/7 uummm 8/20

974 |CLS-440 Approve As-Built Drawings 1day Sun 8/21/16 Sun 8/21/16 8/21  8/21
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975 Final Close-out 14days  |Mon8/22/16  |Sun 9/4/16 8/22 ety 9/4
976  |CLS-450 Close-out Procedure 14days  Mon8/22/16  Sun 9/4/16 8/22 wummm 9/4
977 |CLS-460 Substation Hand Over 0 days Sun 9/4/16 Sun 9/4/16 & 9/4
978 TANGI SWITCHYARD 389 days Sat8/1/15 Tue 8/23/16 8/1 v 8/23
979 PRE-CONSTRUCTION/ DESIGN SUBMITTALS 41 days Sat 8/1/15 Thu 9/10/15 8/1 — 9/10
980 Pre-Construction Submittals 41 days Sat 8/1/15 Thu 9/10/15 8/1 Q—— 9/10
981 Pre-Construction Submittals 26 days Sat 8/1/15 Wed 8/26/15 8/1 y— 8/26
982 |PSUB-100 Environmental Protection Plan 13days  [Sat8/1/15 Thu 8/13/15 8/1 | 8/13
983 |PSUB-110 Quality Control Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 | 8/13
984 |PSUB-120 Security Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 [ 8/13
985 |PSUB-130 Health and Safety Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 [ 8/13
986 |PSUB-140 Project Schedule 13 days Fri 8/14/15 Wed 8/26/15 8/14 G 8/26
987  |PSUB-150 Demolition Plan 13 days Fri 8/14/15 Wed 8/26/15 8/14 G 8/26
988 |PSUB-160 Mobilization/Area Use Plan 13 days Fri 8/14/15 Wed 8/26/15 8/14 g 8/26
989 Pre-Construction Submittals Review 27 days Fri 8/14/15 Wed 9/9/15 /14 Pe— 9/9
990 |PSUB-170 Review Environmental Protection Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 o 8/27
991 |PSUB-180 Review Quality Control Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 o 8/27
992 |PSUB-190 Review Security Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 e 8/27
993 |PSUB-200 Review Health and Safety Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 cummm 8/27
994  |PSUB-210 Review Project Schedule 14 days Thu 8/27/15 Wed 9/9/15 8/27 ummmm 9/9
995 |PSUB-220 Review Demolition Plan 14 days Thu 8/27/15 Wed 9/9/15 8/27 ummmm 9/9
996 |PSUB-230 Review Mobilization/Area Use Plan 14 days Thu 8/27/15 Wed 9/9/15 8/27 ummmm 9/9
997 Pre-Construction Submittals Approval 14 days Fri 8/28/15 Thu 9/10/15 8/28 g 9/10
998  |PSUB-240 Approve Environmental Protection Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
999 |PSUB-250 Approve Quality Control Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
1000 |PSUB-260 Approve Security Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
1001 |PSUB-270 Approve Health and Safety Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
1002 |PSUB-280 Approve Project Schedule 1 day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10
1003 |PSUB-290 Approve Demolition Plan 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10
1004 |PSUB-300 Approve Mobilization/Area Use Plan 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10
1005 Design Submittals 35 days Sat 8/1/15 Fri 9/4/15 8/1 (pe——— 9/4
1006 |DSN-100 Submit Design and Calculations 20 days Sat 8/1/15 Thu 8/20/15 8/1 | 8/20
1007 |DSN-110 Review Submit Design and Calculations 14 days Fri 8/21/15 Thu 9/3/15 8/21 o 9/3
1008 |DSN-120 Approve Design and Calculations 1day Fri 9/4/15 Fri9/4/15 9/4 § 9/4
1009 MOBILIZATION-TANGI SWITCHYARD 45 days Sat 9/12/15 Mon 10/26/15 912 p— 10/26
1010 |MOB-100 Mobilization of Staff 15 days Sat 9/12/15 Thu 10/1/15 9/12 G 10/1
1011 |MOB-110 Mobilization of Equipments 15 days Sat 9/12/15 Thu 10/1/15 9/12 uumE— 10/1
1012 |]MOB-120 Site Office and Temporary Facilities Setup 20 days Sat 10/3/15 Mon 10/26/15 10/3 U 10/26
1013 |MOB-130 Warehouse Setup 20 days Sat 10/3/15 Mon 10/26/15 10/3 G 10/26
1014 DEMOLITION AND GRADING 20 days Sat 10/3/15 Mon 10/26/15 10/3 p—y 10/26
1015 DEM-100 Site Cleaning/Demotion 13 days Sat 10/3/15 Sat 10/17/15 10/3 o 10/17
1016 DEM-110 Removable of Waste Materials 7 days Sun 10/18/15  |Mon 10/26/15 10/18 g 10/26
1017 SITE CIVIL WORKS 146 days [Tue 10/27/15 |Sun 4/17/16 10/27 @ P 4/17
1018 Adjusted Backfill From Site Cut Material 25 days Tue 10/27/15  [Tue 11/24/15 10/27 p—— 11/24
1019 |CIV-100 Site Preparation 6 days Tue 10/27/15  |Mon 11/2/15 10/27 @@ 11/2
1020 |CIV-110 Grading & Watering 7 days Tue 11/3/15 Tue 11/10/15 11/3 g 11/10
1021 |CIV-120 Compaction 7 days Wed 11/11/15 |Wed 11/18/15 11/11 gy 11/18
1022 |CIV-130 Completion of Backfill from Site Cut Materials 5 days Thu 11/19/15  Tue 11/24/15 11/19 g 11/24
1023 Chain Link Fence and Gates 66 days  |Wed 11/25/15 |Wed 2/10/16 11/25 @ @ 2/10
1024 |CLF-100 Foundation Work for Chain-link Fence Post 8 days Wed 11/25/15  |Thu 12/3/15 11/25 g 12/3
1025 |CLF-110 Install Chain-link Fence Post 11 days Sat 12/5/15 Wed 12/16/15 12/5 o 12/16
1026 |CLF-120 Install Chain Link Fence Mesh 11 days Thu 12/17/15  \Wed 12/30/15 12/17 o 12/30
1027 |CLF-130 Install Y-Shape Outrigger 9 days Thu 12/31/15  |Sun 1/10/16 12/31 umm 1/10
1028 |CLF-140 Install Concertina and Barbed Wire 9 days Mon 1/11/16 Wed 1/20/16 1/11 g 1/20
1029 Fabricate and Install Double Swing Gates 9 days Thu 1/21/16 Sun 1/31/16 1/21 gy 1/31
1030 |CLF-160 Fabricate and Install Personnel Gates 9 days Mon 2/1/16 Wed 2/10/16 2/1 g 2/10
1031 |CLF-170 Completion of Chain Link Fence and Gates 0 days Wed 2/10/16 Wed 2/10/16 ¢ 2/10
1032 Substation Construction Works 45 days Wed 11/25/15 |Sun 1/17/16 11/25 o ———————— 1/17
1033 |SSW-100 Foundation Formwork 25days  Wed 11/25/15 [Thu 12/24/15 11/25 C— 12/24
1034 |SSW-110 Foundation Reinforcement 22 days Sun 11/29/15  [Thu 12/24/15 11/29 G 12/24
1035 |SSW-120 Foundations Concrete Work 21 days Wed 12/2/15 Sun 12/27/15 12/2 e 12/27
1036 |SSW-130 Form Concrete Pedestals and Install Accessories 18 days Wed 12/9/15  |Wed 12/30/15 12/9 Cumm— 12/30
1037 |SSW-140 Place Concrete for Pedestals 17 days  [Sat12/12/15  Thu12/31/15 12/12 mmm— 12/31
1038 |SSW-150 Cure Pedestal Concrete 14 days  [Sat 1/2/16 Sun 1/17/16 1/2 oo 1/17
1039 Compacted Crushed Stone and Side Walks 45 days Thu 2/11/16 Sat 3/26/16 2/11 Pe—— 3/26
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1040 |SW-100 Compacted Crushed Stone throughout substation 30 days Thu 2/11/16 Fri 3/11/16 2/11 e 3/11
1041 |SW-110 Crushed Walkways 15 days Sat 3/12/16 Sat 3/26/16 3/12 o 3/26
1042 Control Vault 22 days Sun 3/27/16 Sun 4/17/16 3/27 p— 4/17
1043 |CV-100 Construction of Control Building Vault 22 days Sun 3/27/16 Sun 4/17/16 3/27 CE— 417
1044 CONSTRUCTION OF CONTROL BUILDING 120 days |Wed 11/25/15 Sat4/16/16 11/25 @ P 4/16
1045 Structural Works 93 days Wed 11/25/15 |Mon 3/14/16 11/25 @ P 3/14
1046 |CB-100 Foundation and Grad Beams Excavation 2 days Wed 11/25/15 |Thu 11/26/15 11/25 g 11/26
1047 |CB-110 Foundation and Grade Beams Backfill and Compaction 2 days Sat 11/28/15 Sun 11/29/15 11/28 g 11/29
1048 |CB-120 Foundation & Stem Walls' Form work 2 days Mon 11/30/15  [Tue 12/1/15 11/30 g 12/1
1049 |CB-130 Foundation & Stem Walls' Rebar work 2 days Wed 12/2/15 Thu 12/3/15 12/2 g 12/3
1050 |CB-140 Foundation & Stem Walls' Concrete and Curing 7 days Sat 12/5/15 Sat 12/12/15 12/5 g 12/12
1051 |CB-150 Backfill and Compact SOG Foundations 4 days Sun 12/13/15 Wed 12/16/15 12/13 @ 12/16
1052 |CB-160 All Under Slab Piping Works 3 days Thu 12/17/15  |Sun 12/20/15 12/17 @ 12/20
1053 CB-170 Place Slab on Grad Form work 2 days Mon 12/21/15  |Tue 12/22/15 12/21 g 12/22
1054 |CB-180 Place Slab on Grad Rebar work 3 days Thu 12/24/15  |Sun 12/27/15 12/24 g 12/27
1055 |CB-190 Place Slab on Grad Concrete 1day Mon 12/28/15 |Mon 12/28/15 12/28 § 12/28
1056 |CB-200 Cure Slab on Grad Concrete 4 days Tue 12/29/15 Sat 1/2/16 12/29 gg 1/2
1057 |CB-210 Erect Scaffolds 4 days Sun 1/3/16 Wed 1/6/16 1/3 @ 1/6
1058 |CB-220 Columns' Rebar work 3 days Thu 1/7/16 Sun 1/10/16 1/7 @ 1/10
1059 |CB-230 Columns Form work 2 days Mon 1/11/16 Tue 1/12/16 1/11 g 1/12
1060 |CB-240 Place Column Concrete 2 days Wed 1/13/16 Thu 1/14/16 1/13 g 1/14
1061 |CB-250 Cure Column Concrete & Strip Columns Forms 4 days Sat 1/16/16 Tue 1/19/16 1/16 @ 1/19
1062 |CB-260 Ring Beams and Roof Slab Form work 6 days Wed 1/20/16 Tue 1/26/16 1/20 g 1/26
1063 |CB-270 Roof Slab and Beams Rebar Work 7 days Wed 1/27/16 Wed 2/3/16 1/27 g 2/3
1064 |CB-280 Place Concrete For Roof Slab and Beams 2 days Thu 2/4/16 Sat 2/6/16 2/4 g 2/6
1065 |CB-290 Cure Roof Slab and Beam Concrete 7 days Sun 2/7/16 Sun 2/14/16 2/7 am 2/14
1066 |CB-300 Reinforced CMU Walls and Bond Beams 10 days Sun 2/7/16 Thu 2/18/16 2/7 . 2/18
1067 |CB-310 Interior Plastering Work 7 days Tue 2/16/16 Tue 2/23/16 2/16 gam 2/23
1068 |CB-320 Cure Interior Plastering Work 10 days Wed 2/24/16 Sun 3/6/16 2/24 g 3/6
1069 |CB-330 Exterior Stucco and painting Work 4 days Tue 2/16/16 Sat 2/20/16 2/16 @@ 2/20
1070 |CB-340 Interior Painting Work 7 days Mon 3/7/16 Mon 3/14/16 3/7 am 3/14
1071 Architectural Works 26 days Tue 2/16/16 Wed 3/16/16 2/16 p— 3/16
1072 |CB-350 Install Doors 4 days Wed 2/24/16  |Sun 2/28/16 2/24 g 2/28
1073 |CB-360 Install Windows 4 days Mon 2/29/16 Thu 3/3/16 2/29 g 3/3
1074 |CB-370 Truss Rafters and Membranes 7 days Tue 2/16/16 Tue 2/23/16 2/16 g 2/23
1075 |CB-380 Truss Purling Pattern 4 days Wed 2/24/16 Sun 2/28/16 2/24 gg 2/28
1076 |CB-390 Truss Metal Sheet Installation 4 days Mon 2/29/16 Thu 3/3/16 2/29 @ 3/3
1077 |CB-400 Gutters and Downpipes Installation 3 days Sat 3/5/16 Mon 3/7/16 3/5 @ 3/7
1078 |CB-410 Lightning Protection System Control Building 8 days Tue 3/8/16 Wed 3/16/16 3/8 @ 3/16
1079 Mechanical Works l4days |Tue3/15/16  |Thu3/31/16 3/15 pe=—y 3/31
1080 |CB-420 Install Electrical Heaters 4 days Tue 3/15/16 Sat 3/19/16 3/15 @@ 3/19
1081 |CB-430 Install Split HAVC Unit 7 days Sun 3/20/16 Mon 3/28/16 3/20 g 3/28
1082 |CB-440 Install Louvers and Accessories 3 days Tue 3/29/16 Thu3/31/16 3/29 g 3/31
1083 Electrical Works 44 days  |Wed 2/24/16  |Sat 4/16/16 2/24 p— 116
1084 |CB-450 220V - DC - Systems (2-Rectifiers) with Wiring 25 days Wed 2/24/16  [Thu 3/24/16 2/24 Gl 3/24
1085 |CB-460 Install Electrical Switches and Sockets 6 days Wed 2/24/16 Tue 3/1/16 2/24 g 3/1
1086 |CB-470 Install Electrical Lights and Fixtures 6 days Wed 3/2/16 Tue 3/8/16 3/2 g 3/8
1087 |CB-480 Electrical Wiring/Cabling 12 days Wed 3/9/16 Wed 3/23/16 3/9 o 3/23
1088 |CB-490 Electrical Main Distribution Panel Board 5 days Thu 3/24/16 Tue 3/29/16 3/24 g 3/29
1089 |CB-500 Install and Connect Secondary Distribution Panel 5 days Wed 3/30/16 Mon 4/4/16 3/30 g 4/4
1090 |CB-510 Supply and Install Automatic Transfer Switch 15 days Wed 3/30/16  [Sat 4/16/16 3/30 o 4/16
1091 |CB-520 Communication System 5 days Tue 3/15/16 Sun 3/20/16 3/15 @ 3/20
1092 |CB-530 Completion of Control Building 0 days Sat 4/16/16 Sat 4/16/16 & 4/16
1093 SITE ELECTRICAL WORKS 74 days Sat 1/2/16 Tue 3/29/16 1/2 @ 9 3/29
1094 |ELE-100 Tower Type Tap (Includes Steel and Steel Erection) 10 days Mon 1/18/16 Thu 1/28/16 1/18 o 1/28
1095 |ELE-110 Danger Plate 2 days Sat 1/30/16 Sun 1/31/16 1/30 g 1/31
1096 |ELE-120 Number Plate 2 days Sat 1/30/16 Sun 1/31/16 1/30 g 1/31
1097 |ELE-130 Anti Climbing Device 2 days Sat 1/30/16 Sun 1/31/16 1/30 g 1/31
1098 |ELE-140 Phase Plate (Set of 3) 2 days Sat 1/30/16 Sun 1/31/16 1/30 g 1/31
1099 |ELE-150 Circuit Plate (Set of 1) 2 days Sat 1/30/16 Sun 1/31/16 1/30 g 1/31
1100 |ELE-160 Stringing and Final Tensioning of ACSR Conductor 8 days Sat 1/30/16 Sun 2/7/16 1/30 g 2/7
1101 |ELE-170 ACSR Cable Terminations 8 days Sat 1/30/16 Sun 2/7/16 1/30 g 2/7
1102 |ELE-180 Stringing/Tensioning of Fiber Optic Cable (36-Strand) 8 days Sat 1/30/16 Sun 2/7/16 1/30 g 2/7
1103 |ELE-190 Fiber Optic Cable Terminations 8 days Sat 1/30/16 Sun 2/7/16 1/30 g 2/7
1104 |ELE-200 Dead End Insulator Assemblies w/ Hardware 8 days Sat 1/30/16 Sun 2/7/16 1/30 g 2/7
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1105 |ELE-210 Mono Pole Type Taps 10days  Mon1/18/16  Thu1/28/16 1/18 g 1/28

1106 |ELE-220 Surge Arrestors 60 days Mon 1/18/16  Tue 3/29/16 1/18 e 3/29

1107 |ELE-230 Capacitor Voltage Transformer w/ Support 60 days Mon 1/18/16  Tue 3/29/16 1/18 O —— 3/29

1108 |ELE-240 Aluminum Tubular Bus 60 days Mon 1/18/16  |Tue 3/29/16 1/18 O 3/29

1109 |ELE-250 Substation Gantries with Lightening Protection 60 days Mon 1/18/16 Tue 3/29/16 1/18 O 3/29

1110 |ELE-260 Air Circuit Breaker w/ Support 60 days Mon 1/18/16 Tue 3/29/16 1/18 O 3/29

1111 |ELE-270 Current Transformer w/ Support 60 days Mon 1/18/16  |Tue 3/29/16 1/18 e 3/29

1112 |ELE-280 Motorized Disconnect Switch 60days  Mon1/18/16  [Tue 3/29/16 118 e —— 3/29

1113 |ELE-290 Power Transformers 60days  Mon1/18/16  [Tue 3/29/16 118 ey 3/29

1114 |ELE-300 Protection Panel, Duplex Type and Accessories 60 days Mon 1/18/16  Tue 3/29/16 1/18 e 3/29

1115 |ELE-310 Control Panel and Accessories 60days  Mon1/18/16  [Tue 3/29/16 118 sy 3/29

1116 |ELE-320 Capacitor Voltage Transformer w/ Support 60 days Mon 1/18/16  |Tue 3/29/16 118 s 3/29

1117 |ELE-330 Earth Ground System 6 days Sat 1/2/16 Thu 1/7/16 1/2 @@ 1/7

1118 |ELE-340 SCADA System 20 days sat 1/2/16 Sun 1/24/16 1/2 o 1/24

1119 |ELE-350 Control Cables and Accessories 40 days sat 1/2/16 Wed 2/17/16 1/2 S ?/17

1120 |ELE-360 Completion of Substation Electrical Works 0 days Wed 2/17/16 Wed 2/17/16 & 2/17

1121 TESTING AND COMMISSIONING 90 days Wed3/30/16 |Mon 6/27/16 3/30 @ @ 6/27

1122 [TC-100 Testing and Commissioning 90 days Wed 3/30/16  |Mon 6/27/16 3/30 I 6/77

1123 CLOSE-OUT 57days  Tue6/28/16  Tue8/23/16 6/28 @ 9 8/23

1124 Pre-Final and Final Inspection 33 days Tue 6/28/16 Sat 7/30/16 6/28 pE— 7/30

1125 |CLS-100 Pre Final Inspection and Punch list 12 days Tue 6/28/16 Sat 7/9/16 6/28 ummm 7/9

1126 |CLS-110 Punch-list Correction 15 days Sun 7/10/16 Sun 7/24/16 7/10 . 7/24

1127 |CLS-120 Final Inspection 2 days Mon 7/25/16 Tue 7/26/16 7/25 g 7/26

1128 |CLS-130 Correction of Final Inspection Punch list 4 days Wed 7/27/16 Sat 7/30/16 7/27 @ 7/30

1129 Operation and Maintenance 21 days Tue 6/28/16 Mon 7/18/16 6/28 pu— 7/18

1130 0&M Manuals 9 days Tue 6/28/16 Wed 7/6/16 6/28 gy 7/6

1131 |CLS-140 0O & M Power Transformers 1day Tue 6/28/16 Tue 6/28/16 6/28 | 6/28

1132 |CLS-150 O & M Circuit Breakers 1 day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1133 |CLS-160 O & M CB Space Heaters 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1134 |CLS-170 0O & M Disconnect Switches 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1135 |CLS-180 0O & M 110KV Surge Arrestors 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1136 |CLS-190 0O & M 110KV Current Transformers 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1137 |CLS-200 O & M 110KV CAPACITOR VOLTAGE TRANSFORMERS 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1138 |CLS-210 0 & M Medium Voltage Switchgear 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1139 |CLS-220 0O & M Relay and Control Panels 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1140 |CLS-230 0 & M Manual- Pad-mounted Transformers 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1141 |CLS-240 0O & M Automatic Transfer Switches 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1142 |CLS-250 0 & M MV Switchgear Il 1 day Wed 6/29/16 Wed 6/29/16 6/29  6/29

1143 |CLS-260 0 & M Manual Generators 1day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1144 |CLS-270 O & M HVAC Equipments 1 day Wed 6/29/16 Wed 6/29/16 6/29 § 6/29

1145 |CLS-280 0 & M Manuals Approval 7 days Thu 6/30/16 Wed 7/6/16 6/30 g 7/6

1146 0 & M Training 19 days Thu 6/30/16 Mon 7/18/16 6/30 pu—— 7/18

1147 |CLS-290 Submit O & M Training Plan 5 days Thu 6/30/16 Mon 7/4/16 6/30 @ 7/4

1148 |CLS-300 Review O & M Training Plan 7 days Tue 7/5/16 Mon 7/11/16 7/5 @@ 7/11

1149 |CLS-310 Approve O & M Training Plan 1 day Tue 7/12/16 Tue 7/12/16 7/12 § 7/12

1150 |CLS-320 Conduct O & M Training 6 days Wed 7/13/16 Mon 7/18/16 7/13 gg 7/18

1151 Close-out Submittals 43 days  |Tue 6/28/16  [Tue 8/9/16 6/28 Pr— 8/9

1152 Test Procedures 15 days Tue 6/28/16 Tue 7/12/16 6/28 Qum— 7/12

1153 |CLS-330 Submit Transformers Test Schedule 7 days Tue 6/28/16 Mon 7/4/16 6/28 @ 7/4

1154 |CLS-340 Review Transformers Test Schedule 7 days Tue 7/5/16 Mon 7/11/16 7/5 @ 7/11

1155 |CLS-350 Approve Transformers Schedules 1day Tue 7/12/16 Tue 7/12/16 7/12 § 7/12

1156 Spare Parts List 13 days Wed 7/13/16 Mon 7/25/16 7/13 gy 7/25

1157 |CLS-360 Submit Spare Parts List 5 days Wed 7/13/16 Sun 7/17/16 7/13 @@ 7/17

1158 |CLS-370 Review Spare Parts List 7 days Mon 7/18/16 Sun 7/24/16 7/18 @ 7/24

1159 |CLS-380 Approve Spare Parts List 1 day Mon 7/25/16 Mon 7/25/16 7/25 | 7/25

1160 Key Plan 19 days Wed 7/13/16  Sun 7/31/16 7/13 p— 7/31

1161 |CLS-390 Submit Key Plan 7 days Wed 7/13/16 Tue 7/19/16 7/13 @ 7/19

1162 |CLS-400 Review Key Plan 7 days Wed 7/20/16 Tue 7/26/16 7/20 g 7/26

1163 |CLS-410 Approve Key Plan 5 days Wed 7/27/16 Sun 7/31/16 7/27 @ 7/31

1164 As-Built Drawings 28 days Wed 7/13/16  Tue 8/9/16 7/13 pe— 8/9

1165 |CLS-420 Submit As-Built Drawings 13 days Wed 7/13/16 Mon 7/25/16 7/13 o 7/25

1166 |CLS-430 Review As-built Drawings 14 days Tue 7/26/16 Mon 8/8/16 7/26 uumm 8/8

1167 |CLS-440 Approve As-Built Drawings 1day Tue 8/9/16 Tue 8/9/16 8/9  8/9

1168 Final Close-out 14 days Wed 8/10/16  [Tue 8/23/16 8/10 ety 8/23

1169 |CLS-450 Close-out Procedure 14days  Wed 8/10/16  [Tue 8/23/16 8/10 o 8/23
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1170 |CLS-460 Substation Hand Over 0 days Tue 8/23/16 Tue 8/23/16 & 8/23
1171 KAJAKI SUBSTATION AND SWITCHYARD 508 days Sat 8/1/15 Tue 12/20/16 8/1 12/20
1172 PRE-CONSTRUCTION/ DESIGN SUBMITTALS 41days  [Sat8/1/15 Thu 9/10/15 8/1 — 9/10
1173 Pre-Construction Submittals 41 days Sat 8/1/15 Thu 9/10/15 8/1 — 9/10
1174 Pre-Construction Submittals 26 days Sat 8/1/15 Wed 8/26/15 8/1 y— 8/26
1175 |PSUB-100 Environmental Protection Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 (mmmm 8/13
1176 |PSUB-110 Quality Control Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 (mmmm 8/13
1177 |PSUB-120 Security Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 | 8/13
1178 |PSUB-130 Health and Safety Plan 13 days Sat 8/1/15 Thu 8/13/15 8/1 | 8/13
1179 |PSUB-140 Project Schedule 13days  |Fri8/14/15 Wed 8/26/15 8/14 cummm 8/26
1180 |PSUB-150 Demolition Plan 13 days Fri 8/14/15 Wed 8/26/15 8/14 g 8/26
1181 |PSUB-160 Mobilization/Area Use Plan 13 days Fri 8/14/15 Wed 8/26/15 8/14 g 8/26
1182 Pre-Construction Submittals Review 27 days Fri 8/14/15 Wed 9/9/15 /14 PE— 9/9
1183 |PSUB-170 Review Environmental Protection Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 o 8/27
1184 |PSUB-180 Review Quality Control Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 o 8/27
1185 |PSUB-190 Review Security Plan 14 days  |Frig/14/15 Thu 8/27/15 8/14 qummm 8/27
1186 |PSUB-200 Review Health and Safety Plan 14 days Fri 8/14/15 Thu 8/27/15 8/14 o 8/27
1187 |PSUB-210 Review Project Schedule 14 days Thu 8/27/15 Wed 9/9/15 8/27 uummm 9/9
1188 |PSUB-220 Review Demolition Plan 14 days Thu 8/27/15 Wed 9/9/15 8/27 uummm 9/9
1189 |PSUB-230 Review Mobilization/Area Use Plan 14 days Thu 8/27/15 Wed 9/9/15 8/27 ummmm 9/9
1190 Pre-Construction Submittals Approval 14 days Fri 8/28/15 Thu 9/10/15 8/28 g 9/10
1191 |PSUB-240 Approve Environmental Protection Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
1192 |PSUB-250 Approve Quality Control Plan 1 day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
1193 |PSUB-260 Approve Security Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
1194 |PSUB-270 Approve Health and Safety Plan 1day Fri 8/28/15 Fri 8/28/15 8/28 | 8/28
1195 |PSUB-280 Approve Project Schedule 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10
1196 |PSUB-290 Approve Demolition Plan 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10
1197 |PSUB-300 Approve Mobilization/Area Use Plan 1day Thu 9/10/15 Thu 9/10/15 9/10 § 9/10
1198 Design Submittals 40 days Sat 8/1/15 Wed 9/9/15 8/1 —— 9/9
1199 |DSN-100 Submit Design and Calculations 25 days Sat 8/1/15 Tue 8/25/15 8/1 | 8/25
1200 |DSN-110 Review Submit Design and Calculations 14 days Wed 8/26/15  [Tue 9/8/15 8/26 o 9/8
1201 |DSN-120 Approve Design and Calculations 1day Wed 9/9/15 Wed 9/9/15 9/9 § 9/9
1202 KAJAKI SUBSTATION 269days Sat 9/12/15 Mon 6/6/16 9/12 @ @ 6/6
1203 MOBILIZATION-KAJAKI SUBSTATION 51 days Sat 9/12/15 Sun 11/1/15 912 P—— 11/1
1204 |MOB-100 Mobilization of Staff 15 days Sat 9/12/15 Thu 10/1/15 9/12 G 10/1
1205 |MOB-110 Mobilization of Equipments 15 days Sat 9/12/15 Thu 10/1/15 9/12 G 10/1
1206 |MOB-120 Site Office and Temporary Facilities Setup 25 days Sat 10/3/15 Sun 11/1/15 10/3 G 11/1
1207 |MOB-130 Warehouse Setup 25 days Sat 10/3/15 Sun 11/1/15 10/3 G 11/1
1208 DEMOLITION AND GRADING 22 days Sat 10/3/15 Wed 10/28/15 10/3 p— 10/28
1209 |DEM-100 Site Cleaning/Demotion 15 days Sat 10/3/15 Mon 10/19/15 10/3 G 10/19
1210 |DEM-110 Removable of Waste Materials 7 days Tue 10/20/15 Wed 10/28/15 10/20 gy 10/28
1211 SITE CIVIL WORKS 117 days |Mon 11/2/15 Sat 3/19/16 11/2 @ Y 3/19
1212 Adjusted Backfill From Site Cut Material 40 days Mon 11/2/15  [Thu 12/17/15 11/2 pe——— 12/17
1213 |CIV-100 Site Preparation 7 days Mon 11/2/15  |Mon 11/9/15 11/2 g 11/9
1214 |CIV-120 Grading & Watering 14 days Tue 11/10/15 Wed 11/25/15 11/10 G 11/25
1215 |CIV-130 Compaction 14 days Thu 11/26/15  |Sat 12/12/15 11/26 o 12/12
1216 |CIV-140 Completion of Backfill from Site Cut Materials 5 days Sun 12/13/15  Thu 12/17/15 12/13 gg 12/17
1217 Chain Link Fence and Gates 63 days Sat 12/19/15 Wed 3/2/16 12/19 @ P 3/2
1218 |CLF-100 Foundation Work for Chain-link Fence Post 8 days Sat 12/19/15 Mon 12/28/15 12/19 g 12/28
1219 |CLF-110 Install Chain-link Fence Post 11 days Tue 12/29/15 Sun 1/10/16 12/29 o 1/10
1220 |CLF-120 Install Chain Link Fence Mesh 11 days Mon 1/11/16 Sat 1/23/16 1/11 oy 1/23
1221 |CLF-130 Install Y-Shape Outrigger 6 days Sun 1/24/16 Sat 1/30/16 1/24 g 1/30
1222 |CLF-140 Install Concertina and Barbed Wire 6 days Sun 1/31/16 Sat 2/6/16 1/31 g 2/6
1223 |CLF-150 Install Sniper Screen 7 days Sun 2/7/16 Sun 2/14/16 2/7 wm 2/14
1224 |CLF-160 Fabricate and Install Double Swing Gates 7 days Tue 2/16/16 Tue 2/23/16 2/16 gum 2/23
1225 |CLF-170 Fabricate and Install Personnel Gates 7 days Wed 2/24/16 Wed 3/2/16 2/24 gug 3/2
1226 |CLF-180 Completion of Chain Link Fence and Gates 0 days Wed 3/2/16 Wed 3/2/16 @ 3/2
1227 Substation Construction Works 28 days Sat 12/19/15 Wed 1/20/16 12/19 p— 1/20
1228 |SSW-100 Foundation Formwork 15 days Sat 12/19/15 Tue 1/5/16 12/19 o 1/5
1229 SSW-110 Foundation Reinforcement 15days  |Tue 12/22/15  Sat1/9/16 12/22 o 1/9
1230 |SSW-120 Foundations Concrete Work 14 days Sun 12/27/15  |Mon 1/11/16 12/27 oummm 1/11
1231 |SSW-130 Form Concrete Pedestals and Install Accessories 13 days Sat 12/26/15 sat 1/9/16 12/26 o 1/9
1232 |SSW-140 Place Concrete for Pedestals 12 days Mon 12/21/15 Mon 1/4/16 12/21 o 1/4
1233 |SSW-150 Cure Pedestal Concrete 14 days Tue 1/5/16 Wed 1/20/16 1/5 o 1/20
1234 Compacted Crushed Stone Cover 17 days Thu 3/3/16 Sat 3/19/16 3/3 pu— 3/19
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Jul Aug Sep Oct Nov ‘ Dec Jan ‘ Feb ‘ Mar ‘ Apr May Jun Jul Aug Sep Oct Nov Dec Jan
1235 |SW-100 Compacted Crushed Stone throughout substation 17 days Thu 3/3/16 Sat 3/19/16 3/3 uummmm 3/19
1236 13.8KV SWITCHGEAR PAD 40days  [Sat12/19/15  |Wed 2/3/16 12/19 p——— 2/3
1237 |SWG-100 Foundation and Grad Beams Excavation 4 days Sat 12/19/15 Tue 12/22/15 12/19 g 12/22
1238 |SWG-110 Foundation and Grade Beams Backfill and Compaction 4 days Thu 12/24/15 Mon 12/28/15 12/24 gg 12/28
1239 |SWG-120 Form work Slab on Grad 5 days Tue 12/29/15 Sun 1/3/16 12/29 g 1/3
1240 |SWG-130 Rebar work Slab on Grad 5 days Mon 1/4/16 Sat 1/9/16 1/4 @@ 1/9
1241 |SWG-140 Place Concrete Slab on Grad 1 day Sun 1/10/16 Sun 1/10/16 1/10 § 1/10
1242 |SWG-150 Cure Slab on Grad Concrete 21days  Mon1/11/16  |Wed 2/3/16 111 cmm— 2/3
1243 BATTERY HOUSE 143 days [Sat12/19/15 Mon 6/6/16 12/19 @ P 6/6
1244 Structural Works 50 days Sat 12/19/15 Tue 2/16/16 12/19 @ P 2/16
1245 |BH-100 Foundation and Grad Beams Excavation 2 days Sat 12/19/15 Sun 12/20/15 12/19 g 12/20
1246 |BH-110 Foundation and Grade Beams Backfill and Compaction 2 days Mon 12/21/15  [Tue 12/22/15 12/21 g 12/22
1247 |BH-120 Foundation & Stem Walls' Form work 2 days Thu 12/24/15  |Sat 12/26/15 12/24 g 12/26
1248 |BH-130 Foundation & Stem Walls' Rebar work 2 days Sun 12/27/15 Mon 12/28/15 12/27 g 12/28
1249 |BH-140 Foundation & Stem Walls' Concrete and Curing 7 days Tue 12/29/15  Tue 1/5/16 12/29 g 1/5
1250 |BH-150 Backfill and Compact SOG Foundations 4 days Wed 1/6/16 Sun 1/10/16 1/6 gg 1/10
1251 |BH-160 Form work Slab on Grad 2 days Mon 1/11/16 Tue 1/12/16 1/11 g 1/12
1252 |BH-170 Rebar work Slab on Grad 3 days Wed 1/13/16 Sat 1/16/16 1/13 g 1/16
1253 |BH-180 Place Concrete Slab on Grad 1day Sun 1/17/16 Sun 1/17/16 1/17 § 1/17
1254 |BH-190 Cure Slab on Grad Concrete 7 days Mon 1/18/16 Mon 1/25/16 1/18 g 1/25
1255 |BH-200 Erect and Install Pre-Fabricated Battery Room 18 days Tue 1/26/16 Tue 2/16/16 1/26 CEEE— 2/16
1256 Mechanical Works 7 days Wed 2/17/16  |Wed 2/24/16 2/17 ==y 2/24
1257 |BH-210 Install Exhaust Fan with Louvers 4 days Wed 2/17/16 Sun 2/21/16 2/17 @@ 2/21
1258 |BH-220 Install Intake Fan with Louvers 7 days Wed 2/17/16 Wed 2/24/16 2/17 g 2/24
1259 |BH-230 Install Air Condition Unit 7 days Wed 2/17/16 Wed 2/24/16 2/17 g 2/24
1260 Electrical Works 86days  [Thu2/25/16  |Mon 6/6/16 2/25 @ P 6/6
1261 |BH-240 220 VDC Station Battery Bank 15 days Thu 2/25/16 Sun 3/13/16 2/25 o 3/13
1262 |BH-250 220 VDC Panel 10 days Mon 3/14/16 Sat 3/26/16 3/14 G 3/26
1263 |BH-260 AC Distribution Panel 15 days Mon 3/14/16 Mon 3/28/16 3/14 G 3/28
1264 |BH-270 Auxiliary Power Transformer 40 days Mon 3/14/16  Fri4/22/16 3/14 O /22
1265 |BH-280 Battery Charger 8 days Sat 4/23/16 Mon 5/2/16 4/23 wmm 5/2
1266 |BH-290 Fuse Box 5 days Tue 5/3/16 Sun 5/8/16 5/3 @m 5/8
1267 |BH-300 DC Safety Switch Box 4 days Mon 5/9/16 Thu5/12/16 5/9 @ 5/12
1268 |BH-310 Install Electrical Lights and Fixtures 4 days Sat 5/14/16 Tue 5/17/16 5/14 @ 5/17
1269 |BH-320 Electrical Wiring/Cabling 9 days Wed 5/18/16 Sat 5/28/16 5/18 g 5/28
1270 |BH-330 Install switches and sockets 4 days Sun 5/29/16 Wed 6/1/16 5/29 @ 6/1
1271 |BH-340 Free Standing Communication Rack 4 days Thu 6/2/16 Mon 6/6/16 6/2 @@ 6/6
1272 SITE ELECTRICAL WORKS 76 days Tue 1/5/16 Mon 4/4/16 1/5 @ P 4/4
1273 |ELE-100 Tower Type Tap (Includes Steel and Steel Erection) 10 days Thu 1/21/16 Mon 2/1/16 1/21 o 2/1
1274 |ELE-110 Danger Plate 2 days Tue 2/2/16 Wed 2/3/16 2/2 g 2/3
1275 |ELE-120 Number Plate 2 days Tue 2/2/16 Wed 2/3/16 2/2 g 2/3
1276 |ELE-130 Anti Climbing Device 2 days Tue 2/2/16 Wed 2/3/16 2/2 g 2/3
1277 |ELE-140 Phase Plate (Set of 3) 2 days Tue 2/2/16 Wed 2/3/16 2/2 g 2/3
1278 |ELE-150 Circuit Plate (Set of 1) 2 days Tue 2/2/16 Wed 2/3/16 2/2 g 2/3
1279 |ELE-160 Stringing and Final Tensioning of ACSR Conductor 8 days Tue 2/2/16 Wed 2/10/16 2/2 gl 2/10
1280 |ELE-170 ACSR Cable Terminations 8 days Tue 2/2/16 Wed 2/10/16 2/2 wmm 2/10
1281 |ELE-180 Stringing/Tensioning of Fiber Optic Cable 8 days Tue 2/2/16 Wed 2/10/16 2/2 mm 2/10
1282 |ELE-190 Fiber Optic Cable Terminations 8 days Tue 2/2/16 Wed 2/10/16 2/2 g 2/10
1283 |ELE-200 110KV - Dead End Insulator Assemblies w/ Hardware 8 days Tue 2/2/16 Wed 2/10/16 2/2 g 2/10
1284 |ELE-210 Mono Pole Type Taps 10 days Thu 1/21/16 Mon 2/1/16 1/21 o 2/1
1285 |ELE-220 Substation Gantries with Lightening Protection 60 days Thu 1/21/16 Sat 4/2/16 1/2] e Y7
1286 |ELE-230 Power Transformers 60 days Thu 1/21/16 Sat 4/2/16 1/2] e /7
1287 |ELE-240 Protection Panel, Duplex Type and Accessories 60 days Thu 1/21/16 Sat 4/2/16 1/2] e /7
1288 |ELE-250 Control Panel and Accessories 60days  [Thu1/21/16 Sat 4/2/16 LEA Y e
1289 |ELE-260 20kV - Metal Clad Switch Gear 40 days Thu 1/21/16 Tue 3/8/16 1/2) O 3/8
1290 |ELE-270 20KV - Single Core Cable (XFMR to SWGR) 40days  [Thu1/21/16  |Tue3/8/16 1/2) e 3/8
1291 |ELE-280 20kV - Single Core Cable (SWGR AUX to XFMR) 40 days Thu 1/21/16 Tue 3/8/16 12— 38
1292 |ELE-290 20kV - Termination 10 days Wed 3/9/16 Sun 3/20/16 3/9 wmmm 3/20
1293 [ELE-300 Earth Ground System 6 days Tue 1/5/16 Mon 1/11/16 /5 @@ v
1294 |ELE-310 SCADA System 20days  [Tue 1/12/16 Wed 2/3/16 V12 o 2/3
1295 |ELE-320 Control Cables and Accessories 40 days Thu 2/4/16 Wed 3/23/16 2/ s 3/23
1296 |ELE-330 Lights Poles with Accessories 12 days Thu 3/24/16 Mon 4/4/16 3/24 wmmm 4/4
1297 |ELE-340 Completion of Substation Electrical Works 0 days Mon 4/4/16 Mon 4/4/16 @ 4/4
1298 KAJAKI SWITCHYARD 264 days |Sat 9/12/15 Wed 6/1/16 9/12 @ @ 6/1
1299 MOBILIZATION-KAJAKI SWITCHYARD 38 days Sat 9/12/15 Mon 10/19/15 9/12 p— 10/19
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1300 |MOB-100 Mobilization of Staff 15 days Sat 9/12/15 Thu 10/1/15 9/12 cum— 10/1

1301 |MOB-110 Mobilization of Equipments 15 days Sat 9/12/15 Thu 10/1/15 9/12 Cu— 10/1

1302 |MOB-120 Site Office and Temporary Facilities Setup 15 days Sat 10/3/15 Mon 10/19/15 10/3 G 10/19

1303 |MOB-130 Warehouse Setup 15 days Sat 10/3/15 Mon 10/19/15 10/3 G 10/19

1304 DEMOLITION AND GRADING 12 days Sat 10/3/15 Thu 10/15/15 10/3 pe===g 10/15

1305 |DEM-100 Site Cleaning/Demotion 8 days Sat 10/3/15 Sun 10/11/15 10/3 g 10/11

1306 |DEM-110 Removable of Waste Materials 4 days Mon 10/12/15  |Thu 10/15/15 10/12 gg 10/15

1307 SITE WORKS 74 days Tue 10/20/15  |Sat 1/16/16 10/20 @ @ 1/16

1308 Adjusted Backfill From Site Cut Material 21 days Tue 10/20/15  |Sat 11/14/15 10/20 pe— 11/14

1309 |SW-100 Site Preparation 5 days Tue 10/20/15  |Mon 10/26/15 10/20 @@ 10/26

1310 |SW-110 Grading & Watering 6 days Tue 10/27/15 Mon 11/2/15 10/27 g 11/2

1311 |SW-120 Compaction 6 days Tue 11/3/15 Mon 11/9/15 11/3 @@ 11/9

1312 |SW-130 Completion of Backfill from Site Cut Materials 4 days Tue 11/10/15 Sat 11/14/15 11/10 gg 11/14

1313 Equipment Removal 30 days Sun 11/15/15  [Mon 12/14/15 11/15 pe— 12/14

1314 |SW-140 Remove Existing and In-operational CVTs and Wavetraps 30 days Sun 11/15/15  |Mon 12/14/15 11/15 Cu— 12/14

1315 |SW-150 Remove Existing Breakers 22 days Sun 11/15/15  |Sun 12/6/15 11/15 oumm— 12/6

1316 |SW-160 Remove Existing CTs 18 days Sun 11/15/15 Wed 12/2/15 11/15 o 12/2

1317 |SW-170 Remove Strain Bus and Insulators 11 days Sun 11/15/15 Wed 11/25/15 11/15 g 11/25

1318 |SW-180 Remove Static Wire Dead-end Fittings 10 days Sun 11/15/15  |Tue 11/24/15 11/15 g 11/24

1319 |SW-190 Remove Existing Switches and miscellaneous 11 days Sun 11/15/15 Wed 11/25/15 11/15 g 11/25

1320 Demolition 15 days Thu11/26/15 [Thu 12/10/15 11/26 ey 12/10

1321 |SW-200 Demolition of necessary support structures 15 days Thu 11/26/15 Thu 12/10/15 11/26 . 12/10

1322 Switchyard Support Structures 37 days Fri 12/11/15 Sat 1/16/16 12/11 p— 1/16

1323 110KV Circuit Breaker Support 37 days Fri 12/11/15 Sat 1/16/16 12/11 p— 1/16

1324 |SW-250 Foundation and Footing works 17 days  |Fri12/11/15 Sun 12/27/15 12/11 oo 12/27

1325 |SW-260 Baseplate Installation 10 days Mon 12/28/15 |Wed 1/6/16 12/28 gy 1/6

1326 |SW-270 Support Bent Work 10 days Thu 1/7/16 Sat 1/16/16 1/7 o 1/16

1327 110KV CVT Support 31 days Fri 12/11/15 Sun 1/10/16 12/11 pe—— 1/10

1328 |SW-290 Foundation and Footing works 15 days Fri 12/11/15 Fri 12/25/15 12/11 G 12/25

1329 |SW-300 Baseplate Installation 8 days Sat 12/26/15 Sat 1/2/16 12/26 gum 1/2

1330 |SW-310 Support Bent Work 8 days Sun 1/3/16 Sun 1/10/16 1/3 gum 1/10

1331 110KV Surge Arrestor Support 31 days Fri 12/11/15 Sun 1/10/16 12/11 p— 1/10

1332 |SW-200 Foundation and Footing works 15 days Fri 12/11/15 Fri 12/25/15 12/11 oummm 12/25

1333 |SW-210 Baseplate Installation 8 days Sat 12/26/15 Sat 1/2/16 12/26 gum 1/2

1334 |SW-220 Support Bent Work 8 days Sun 1/3/16 Sun 1/10/16 1/3 gum 1/10

1335 110KV CT Support Channel 31 days Fri 12/11/15 Sun 1/10/16 12/11 p— 1/10

1336 |SW-230 Foundation and Footing works 15 days Fri 12/11/15 Fri 12/25/15 12/11 o 12/25

1337 |SW-240 Baseplate Installation 8 days Sat 12/26/15 Sat 1/2/16 12/26 gum 1/2

1338 |SW-250 Support Bent Work 8 days Sun 1/3/16 Sun 1/10/16 1/3 g 1/10

1339 110KV CVT and Wavetraps Support 31 days Fri 12/11/15 Sun 1/10/16 12/11 p—— 1/10

1340 |SW-260 Foundation and Footing works 15days  |Fri12/11/15 Fri12/25/15 12/11 o 12/25

1341 |SW-270 Baseplate Installation 8 days Sat 12/26/15 Sat 1/2/16 12/26 gug 1/2

1342 |SW-280 Support Bent Work 8 days Sun 1/3/16 Sun 1/10/16 1/3 gum 1/10

1343 110KV Insulator Mount 31 days Fri 12/11/15 Sun 1/10/16 12/11 pe—— 1/10

1344 |SW-290 Foundation and Footing works 15 days Fri 12/11/15 Fri 12/25/15 12/11 o 12/25

1345 |SW-300 Baseplate Installation 8 days Sat 12/26/15 Sat 1/2/16 12/26 gum 1/2

1346 |SW-310 Support Bent Work 8 days Sun 1/3/16 Sun 1/10/16 1/3 gum 1/10

1347 110KV Isolation Switch Mount 31 days Fri 12/11/15 Sun 1/10/16 12/11 p— 1/10

1348 |SW-320 Foundation and Footing works 15 days Fri 12/11/15 Fri 12/25/15 12/11 oummm_ 12/25

1349 |SW-330 Baseplate Installation 8 days Sat 12/26/15 Sat 1/2/16 12/26 gum 1/2

1350 |SW-340 Support Bent Work 8 days Sun 1/3/16 Sun 1/10/16 1/3 gmm 1/10

1351 SITE ELECTRICAL WORKS 143days |Mon1/11/16 |\Wed 6/1/16 1/11 @ P 6/1

1352 |ELE-100 Stringing and Final Tensioning of ACSR Conductor 8 days Mon 1/11/16  |Tue 1/19/16 1/11 g 1/19

1353 |ELE-110 ACSR Cable Terminations 8 days Mon 1/11/16 Tue 1/19/16 1/11 gl 1/19

1354 |ELE-120 Stringing/Tensioning of Fiber Optic Cable 8 days Mon 1/11/16 Tue 1/19/16 1/11 g 1/19

1355 |ELE-130 Fiber Optic Cable Terminations 8 days Mon 1/11/16 Tue 1/19/16 1/11 g 1/19

1356 |ELE-140 110KV - Dead End Insulator Assemblies w/ Hardware 8 days Mon 1/11/16 Tue 1/19/16 1/11 g 1/19

1357 |ELE-150 Mono Pole Type Taps 10 days Mon 1/11/16 Thu 1/21/16 1/11 g 1/21

1358 |ELE-160 110KV - Surge Arrestor 60days  Mon1/11/16  [Tue 3/22/16 111 C— 3/22

1359 |ELE-170 110KV - Capacitor Voltage Transformer w/ Support 60 days Mon 1/11/16  [Tue 3/22/16 1/11 O 3/22

1360 |ELE-180 110KV - Aluminum Tubular Bus 60 days Mon 1/11/16  |Tue 3/22/16 1/11 e 3/22

1361 |ELE-190 Switchyard Gantries with Lightening Protection 60 days Mon 1/11/16  Tue 3/22/16 1/11 O 3/22

1362 |ELE-200 110KV - Air Circuit Breaker w/ Support 60 days Mon 1/11/16  [Tue 3/22/16 1/11 O 3/22

1363 |ELE-210 110KV - Current Transformer w/ Support 60 days Mon 1/11/16  [Tue 3/22/16 1/11 e 3/22

1364 |ELE-220 110KV - Motorized Disconnect Switch 60 days Mon 1/11/16  [Tue 3/22/16 1/11 O 3/22
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1365 |ELE-230 Protection Panel, Duplex Type and Accessories 60 days Mon 1/11/16  Tue 3/22/16 1/11 R 3/22
1366 |ELE-240 Control Panel and Accessories 60 days Mon 1/11/16  Tue 3/22/16 1/11 e 3/22
1367 |ELE-250 110KV - Capacitor Voltage Transformer w/ Support 60 days Mon 1/11/16  Tue 3/22/16 1/11 . 3/22
1368 |ELE-260 Earth Ground System 6 days Wed 3/23/16  [Tue 3/29/16 3/23 g 3/29
1369 |ELE-270 SCADA System 20 days Wed 3/23/16 Thu 4/14/16 3/23 oumm— 4/14
1370 |ELE-280 Control Cables and Accessories 40 days Sat 4/16/16 Wed 6/1/16 4/16 N 6/1
1371 TESTING AND COMMISSIONING 120days |Mon6/27/16 |Mon 10/24/16 6/27 @ @ 10/24
1372 |TC-100 Testing and Commissioning 120days |Mon 6/27/16  Mon 10/24/16 62— 10/24
1373 CLOSE-OUT 57 days Tue 10/25/16  |Tue 12/20/16 10/25 @ 12/20
1374 Pre-Final and Final Inspection 33 days Tue 10/25/16  |Sat 11/26/16 10/25 p— 11/26
1375 |CLS-100 Pre Final Inspection and Punch list 12 days Tue 10/25/16 Sat 11/5/16 10/25 g 11/5
1376 |CLS-110 Punch-list Correction 15 days Sun 11/6/16 Sun 11/20/16 11/6 G 11/20
1377 |CLS-120 Final Inspection 2 days Mon 11/21/16 [Tue 11/22/16 11/21 g 11/22
1378 |CLS-130 Correction of Final Inspection Punch list 4 days Wed 11/23/16 |Sat 11/26/16 11/23 g 11/26
1379 Operation and Maintenance 21 days Tue 10/25/16  |Mon 11/14/16 10/25 pum— 11/14
1380 0&M Manuals 9 days Tue 10/25/16 \Wed 11/2/16 10/25 =g 11/2
1381 |CLS-140 0 & M Power Transformers 1day Tue 10/25/16  |Tue 10/25/16 10/25 | 10/25
1382 |CLS-150 0O & M Circuit Breakers 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1383 |CLS-160 0O & M CB Space Heaters 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1384 |CLS-170 0O & M Disconnect Switches 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1385 |CLS-180 O & M 110KV Surge Arrestors 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1386 |CLS-190 0O & M 110KV Current Transformers 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1387 |CLS-200 O & M 110KV CAPACITOR VOLTAGE TRANSFORMERS 1 day Wed 10/26/16 |Wed 10/26/16 10/26 ¢ 10/26
1388 |CLS-210 0 & M Medium Voltage Switchgear 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1389 |CLS-220 0O & M Relay and Control Panels 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1390 |CLS-230 0 & M Manual- Pad-mounted Transformers 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1391 |CLS-240 0O & M Automatic Transfer Switches 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1392 |CLS-250 0 & M MV Switchgear Il 1 day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1393 |CLS-260 0 & M Manual Generators 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1394 |CLS-270 0 & M HVAC Equipments 1day Wed 10/26/16 |Wed 10/26/16 10/26 § 10/26
1395 |CLS-280 0 & M Manuals Approval 7 days Thu 10/27/16  |Wed 11/2/16 10/27 g 11/2
1396 0O & M Training 19 days Thu10/27/16 |Mon 11/14/16 10/27 p— 11/14
1397 |CLS-290 Submit O & M Training Plan 5 days Thu 10/27/16 Mon 10/31/16 10/27 gg 10/31
1398 |CLS-300 Review O & M Training Plan 7 days Tue 11/1/16 Mon 11/7/16 11/1 g 11/7
1399 |CLS-310 Approve O & M Training Plan 1day Tue 11/8/16 Tue 11/8/16 11/8 § 11/8
1400 |CLS-320 Conduct O & M Training 6 days Wed 11/9/16 Mon 11/14/16 11/9 @@ 11/14
1401 Close-out Submittals 43 days Tue 10/25/16 [Tue 12/6/16 10/25 p—— 12/6
1402 Test Procedures 15 days Tue 10/25/16 |Tue 11/8/16 10/25 pe— 11/8
1403 |CLS-330 Submit Transformers Test Schedule 7 days Tue 10/25/16 Mon 10/31/16 10/25 g 10/31
1404 |CLS-340 Review Transformers Test Schedule 7 days Tue 11/1/16 Mon 11/7/16 11/1 gug 11/7
1405 |CLS-350 Approve Transformers Schedules 1 day Tue 11/8/16 Tue 11/8/16 11/8 § 11/8
1406 Spare Parts List 15 days Wed 11/9/16  Wed 11/23/16 11/9 g 11/23
1407 |CLS-360 Submit Spare Parts List 5 days Wed 11/9/16 Sun 11/13/16 11/9 gg 11/13
1408 |CLS-370 Review Spare Parts List 5 days Mon 11/14/16 |Fri11/18/16 11/14 gg 11/18
1409 |CLS-380 Approve Spare Parts List 5 days Sat 11/19/16 Wed 11/23/16 11/19 gg 11/23
1410 Key Plan 15 days Wed 11/9/16  Wed 11/23/16 11/9 ey 11/23
1411 |CLS-390 Submit Key Plan 7 days Wed 11/9/16  [Tue 11/15/16 11/9 g 11/15
1412 |CLS-400 Review Key Plan 7 days Wed 11/16/16  [Tue 11/22/16 11/16 gug 11/22
1413 |CLS-410 Approve Key Plan 1day Wed 11/23/16 |Wed 11/23/16 11/23 § 11/23
1414 As-Built Drawings 28 days Wed 11/9/16  Tue 12/6/16 11/9 pe— 12/6
1415 |CLS-420 Submit As-Built Drawings 13 days Wed 11/9/16 Mon 11/21/16 11/9 ummm 11/21
1416 |CLS-430 Review As-built Drawings 14 days Tue 11/22/16 Mon 12/5/16 11/22 o 12/5
1417 |CLS-440 Approve As-Built Drawings 1day Tue 12/6/16 Tue 12/6/16 12/6 § 12/6
1418 Final Close-out 14 days  |Wed 12/7/16  |Tue 12/20/16 12/7 gy 12/20
1419 |CLS-450 Close-out Procedure 14 days Wed 12/7/16 Tue 12/20/16 12/7 o 12/20
1420 |CLS-460 Substation and Switchyard Hand Over 0 days Tue 12/20/16  Tue 12/20/16 ¢ 12/20
1421 MEDIUM VOLTAGE DISTRIBUTION 93days  [Thu6/2/16 Fri 9/2/16 6/2 @ P 9/2
1422 |MVD-100 13.8KV underground cable HPP 13.8KV to Circuit Breakers 5 days Thu 6/2/16 Tue 6/7/16 6/2 g 6/7
1423 |MVD-110 13.8KV underground cable to Kajaki 13.8/20KV Substation overhead Equipment 15days  [Thu 6/9/16 Sun 6/26/16 6/9 G 6/26
1424 |MVD-120 13.8KV underground cable Overhead Equipment to Power Transformer 5 days Mon 6/27/16 Sat 7/2/16 6/27 @@ 7/2
1425 |MVD-130 20KV underground cable overhead Equipment to 20KV Switchyard 5 days Sun 7/3/16 Thu7/7/16 73 @ 77
1426 |MVD-140 20KV underground 20KV switchyard to Riser Pole 5 days Tue 7/12/16 Sun 7/17/16 7/12 gm 7/17
1427 |MVD-150 Install new 20KV overhead feeder (poles, conductors and appurtenances) from Kajaki Ri|50 days Thu 6/2/16 Wed 8/3/16 6/2 R —— 3
1428 \MVD-160 Final Testing and Commissioning of MV distribution 30 days Thu 8/4/16 Fri 9/2/16 8/4 G 9/?
1429 MVD-170 Removal/Abandonment of existing 13.8KV feeder from Kajaki HPP to new Kajaki 13.8/2(0 days Fri9/2/16 Fri9/2/16 & 9/2
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1430 FINAL CLOSE-OUT 0 days Tue 12/20/16  Tue 12/20/16 12/20
1431 Final Handover 0 days Tue 12/20/16 Tue 12/20/16 12/20
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